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LIST OF ABBREVIATIONS

Table 1:List of Abbreviations
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ACC Assistant County Commissioner

AG Auditor - General

CBK Central Bank of Kenya

CC County Commissioner

CCP County Connectivity Project

CID Criminal I nvestigation Department

CRS Children Registration Services

CRD Civil Registration Department

CS Cabinet Secretary

DCC Deputy County Commissioner

DCI Directorate of Crim inal I nvestigations

EXIM Export lmport

FY Financial Year

GCCN Government Common Core Network

GOK Government of Kenya

GOVT Government

Hqs Headquarters

ICT lnformation and Communication Technology

IP lnternet Protocol

ISP Internet Service Provider

ICTA ICT Authority

KCB Kenya Commercial Bank

KNA Kenya News Agency



KSHS Kenya Shillings

Kenya Re'renue AuthorityKRA

LAN LocalAreer Network

LTD Limited

MDA Ministry, [)epartment and Agency

NMDA National N'lanagement Droug ht Authority

NOC National C)perating Centre

NOFBI National ()ptic Fibre Backbone !nfrastructure

National Flegistration BureauNRB

ODF Optical Distribution Frame

OFC Optic Fibre Cable

o&M Operations and Maintenance

OSP Open Setilement Protocol

PAC Provisionill Acceptance Certificate

PFMA Public Finance Management Act

Public Procurement and Disposal ActPPDA

PS Principal rSecretary

Qnty Quantity

TKL Telkom

TORs Terms of Reference

USD United States Dollars

VOIP Voice Over lnternet Protocol
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LIST OF DEFINITIONS

Access Control- ls a security technique that regulates who can view or use resources in

a computing environment.

Active Equipment - All the equipment in the NOFBI Network that need power supply to

function and have the capability to receive input signals and process (modify or amplify)

them to produce a difference output signal.

CCTV (Glosed Circuit Television) Cameras are closed system consisting of video

cameras, display devices and wired or wireless data networks that allow you to transfer

images from Video Cameras to Monitors.

Core - ls the central part of an Optical Fibre that provides the transmission region for an

Optical signal. The Core is manufactured of an optically pure glass of a high refractive

index surrounded by a lower refractive index cladding.

Collocation - ls the hosting of NOFBI equipment or lnfrastructure on the Telkom (K)

Ltd.'s property or Points of Preference and includes the equipment installed at the Telkom

Nodes, use of Telkom Ducts and Telkom (K) Ltd. Fibre in some regions.

Dark Fibre - Provision of Fibre Pair from NOFBI Network without any active telecom

equipment.

Escrow Account- A bank account established to collect revenue generated by NOFBI to

secure payment and repayment of Concessional Loan.

lP Phones sometimes called Voice over the lnternet Protocol (VolP) telephones are

devices that supports transmission of voice over the internet.

LAN (Local Area Network) Connections- A computer network that consists of access

points, cables, routers and switches that enable devices to connect to Web servers and
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internal servers within a single building or home network and other LANs via Wide Area

Network or Metropolitan Area Network.

Lit Gapacity- This is the capacity available in an optical Fibre with active equipment on

both ends.

OSN (Optical Service Networks)- ls a new generational optical transmission system

developed by Huawei Technologies Ltd. which adopts a unified switching architecture.

Passive equipment - These are devices in the Network that do not need power to

function and are mostly mediums in which signals can pass through. These devices

include but are not limited to the NOFBI Optic Fibre Cable and Optical Fibre Distribution

Frame (ODF).

PABX Exchange (Private Automated Branch Exchange)- Is a type of telephone

network used by call center or a medium to large companies or organizations. lt provides

multiple lines for in-house and outside calls.
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EXCHANGE RATE

The Exchange Rates applied for NOFBI and lP based HiPath 4000 Network Projects are

as follows and detailed in Appendix l.

(i) NOFB! Phase l- Estimated Cost of USD 80,000,000 at prevailing CBK

exchange rate on 24 August 2006 of l USD= Kshs. 72.78

(ii) NOFBI Phase 1- CBK exchange rate prevailing on 07 June 2007 when

Commercial Contract was signed of 1 USD= Kshs. 70.90.

(iii) NOFBI Phase ll- Average of CBK exchange rates for payments made to the

Contractor of 1 USD= Kshs. 102.17.

(iv) NOFBI Phase ll- Exchange rate prevailing on 28 June 2012 when

Concessional Loan Agreement was signed of 1 Yen (Y) = Kshs. 13.23.

(v) NOFB! Phase llE- Exchange rate prevailing on 16 December,2015 when

Concessional Loan Agreement was signed of 1 Yen (Y) = Kshs. 15.23.

(vi) NOFBI Phase !!E- Average of CBK exchange rates for payments made to the

Contractor of 1 USD= Kshs. 102.51.

(vii) lP based 4000 Network Phase l- CBK exchange rate prevailing on 01

December 2010 when Commercial Contract was signed of 1 €uro= Kshs.

100.01 .

(viii) !P based 4000 Network Phase ll- CBK exchange rate prevailing on 15 April

2013 when Commercial Contract was signed of 1 €uro= Kshs. 109.59.

(ix) IP based 4000 Network Phase !!l- Average of CBK exchange rate for payments

made to the Contractor of 1 €uro= Kshs. 118.
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