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1.1

Address:

Contacts:

I PROJECT INFORMATION AND OVERALL PERf,'ORMANCE

Name and registered office

Name

The project's official name is Mombasa Gate Bridge construction project (I)

Objective

The key objective of the project is to mitigate traffic congestion and facilitate efficient
transportation and logistics, by constructing a bridge linking Mombasa Island and
South Mainland (Likoni Area) and related roads improvement, thereby contributing to
simulation of regional economic activities including the proposed special economic

zone and economic development in Kenya and Neighbouring countries.

Address

Barabara Plaza

Jomo Kenyatta International Airport (JKIA) off Mazao Road

Nairobi Kenya

Director General

Kenya National Highways Authority

Po Box 49712-00100

Nairobi

Telephone: (254) 020 495000

E-mail : dg@Kenha.co.ke

Website: www.kenha.co.ke
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PROJECT INFORMATION AND OVERALL PERFORMANCE (continued)
1.2 Project Information

1.3 Project Overview

Project Start Date: The project start date is 5th Decemb er 2019

Project End Date: The project end date is 30ft June,2027

Project Manager: The project manager is Eng. Samuel O. Ogege

Project Sponsor: The project sponsor is: Japanese International

Corporation Agency (JICA)

Line Ministry/State

Department of the

project

The project is under the supervision of the Ministry of Transport

and Infrastructure, Housing, Urban Development & public works

Project number KE-P34

Strategic goals of the

project

To relief traffic congestion and improve traffic smoothness by

constructing a bridge between Mombasa island and Likoni and

upgrading regional roads, leading to revitalize regional economic

activity and contribute economic

Other important

background information

ofthe project

The project will enhance regional integration, trade, tourism, blue

economy and socio-economic development in the coastal Region.

Current situation that

the project was formed

to intervene

The project was formed to intervene in the following areas:

(i) To reduce cost and time of travel between Mombasa

Island and Likoni area

Project duration The project started on 5th December 2019 and is expected to be

completed by Jwe2027
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PROJECT INFORMATION AND OVERALL PERFORMANCE (continued)
1.4 Bankers

The following are the bankers for the current year

(i) Co-operative Bank of Kenya

Upper Hill Branch

P.O Box

Nairobi

Account No: 0l 141160979900

1.5 Auditors

Auditor General

Office of the Auditor General

P.O Box 30084-0100

Nairobi

1.6 Roles and Responsibilities

List the different people who will be working on the project. This list would include the project

manager and all the key stakeholders who will be involved with the project. Also, record their role,
their positions, and their contact information.

Names Title designation
Key

qualification
Responsibilities

Eng. David A. Muchilwa
Director-

Developmenet
Qualified

Project lmplementing Team

Leader

Eng. Samuel O. Ogege

Deputy Director-

Special

Projects(JICA)

Qualified Project Engineer

Mr. Walter B. Nyatwang'a

Deputy Director-

Environment &

Social Interests

Qualified Project Safeguards Specialist

Ms. Norah Odingo
Deputy Director-

Legal Services
Qualified Proj ect Legal Specialist

lv
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Mr. [saac W. Karnotho
Assistant Director-

F'inance & Accounts
Qualified Project Financial Specialist

1.7 Funding Summary
'l'he Project is for duration o{'Seven (7) years fi'orn 2019 to 2027 with an approved budget of yen

47,800,000,000 equivalenr to (shs. 49,047,624,422 as highlighred in the table below

A. Sources of Funds

Quralified
Project Social Development

Specialist

Assistant Director-

Supply Chain

Management

Ms. Rose Oloo

Mr. Richard Kilel

Assistant Director-

Social Interests

Qualified Project Procurement Specialist

Source of funds Donor Commitment-

Amount received to

date - (30.06.2021)

Undrawn balance to date -

(30.06.2021)

Donor

currenc-y Kslrs

Donor

currency Kshs

Donor

currenc)t Kshs

(A) (4',) (B) (B',) (A)-(B) (A',)-(8',)

(i)Loan

Japan

Irrternational

Cooperation

(ircA) 47,800,000,000 49,041,624,422 47,800,000,000 49,041,624,422
'I'otal 47,800,000,000 49,047,624,422 47,800,000,000 49,047,624,422

(ii)Counterpart

F-unds

(lovcrnment of

Kenya (GoK) 4.422,36t 4,422,361

T'otal 47,800,000,000 49,052,046,793 4,422,361 47,900,000,000 49,047,624,422


