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1.0 lntroduction

Mr. Speaker Sir,

The Committee on lmplementation is constituted pursuant to provisions of

Standing Oider no. 196. lts l'nandate is: -

To scrutinize the Resolutions of the House (including adopted committee

reports), petitions and the undertakings given by the Covernment on the

floor of the House and to examine -

a. whether or not such decisions and undertakings have been

implemented and where implemented , the extent to which they have

been implemented ; and whether such implementation has taken place

witl;rin the minimuq time necessary; and

b. whether or not legislation passed by the House has been

operationalised and where operationalised, the extent to which such

operationalisation has taken place within the minimum time necessary.

The Committee comprises the following Members:

The Hon. AIex Mwiru, M.P. -Chairperson

The Hon. (Dr.) Joyce Laboso, M.P. - Vice- Chairperson

The Hon. Gitobu lmanyara, M.P

The Hon. Elias Mbau, M.P

The Hon. lsaac Ruto, M.P.

The Hon. Daniel Muoki, M.P.
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The Hon. Charles Onyancha, M.P.

The Hon. Peter Gitau, M.P

The Hon. Benjamin Langat, M.P

The Hon. Joseph Gitari, M.P.

During the period in question the Committee endeavoured to fully execute its

mandate to ensure that undertakings made in the House were honoured,

resolutions implemented, responses to petitions were made and Bills

operationalised, to ensure that the House did not act in vain

Let me take this opportunity to thank members of the Committee for their

dedication in discharging the mandate of the Committee.

Mr. Speaker Sir,

Further, I extend my appreciation and that of the Committee to the offices of the

Speaker and Clerk of the National Assembly for extending support services to

facilitate the work of the Committee and make the production of this report

possible

It is now my singular duty and privilege to present this report to the House and

commend its adoption.

Thank

(Hon. Alex Mw MP- Chairperson)

s

a
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2.0 Sittings

During the period July-Decembrer 20.I1, the Committee held thirfy six (36) sittings.

3. 0 Mode of operation

During the period of review, the Committee examined the following subjects that

fall under its purview-

i. Assurances made by Ministers on the floor of the House in the fourth

session; (see appendix 1)

ii. Petitions presented during the fourth session; and, (see appendix 2)

iii. Resolutions made by the House during the fourth session.

(See appendix 3)

The Committee compiled a schedule of assurances and submitted them to

respective Ministries seeking the implementation status of the commitments. The

Committee considered the responses from the Ministries against the undertakings

made.

The Committee subsequently scheduled meetings with Ministers to follow-up on

the implementation status of the assurances. However, some Ministries did not

respond and that failure und ujpropriate sanctions, as necessary, will be subject of

the Committee program in the coming year.

Further, the Committee undertook a field visit to a stalled ice making project in

Faza lsland, Lamu.

This visit was intended to achieve two main objectives-

4



i. To verify/ascertain the information issued by the Minister against the

prevailing situation on the ground and to ensure that the Minister

honoured the undertaking and,

ii. To ensure that the assurance was not merely given at the spur of the

moment and that the House did not act in vain.

4.0 External Study Tour

The Committee was not able to undertake any study visit due to budgetary

constraints. However, the Committee intends to undertake visits to Nigeria and

Uganda, among others in February 2012 to exchange experiences on the exercise

of oversight on the executive.

5.0 Activities of the Committee during the period:

a) The Committee held rheetings with the Ministers for industrialization,

Finance and the office of the Attorney Ceneral to follow up on the

assurance to reopen Pan African Paper Mills, Webuye. Details of these

meetings have been discussed in detail herein ( paragraph 8) including

observations and recommendations because of the economic importance of

the factory to the people of Webuye and the country at large;

b) The Committee undertook a visit to Faza lsland to ascertain the status of

the lce Plant arising frop an assurance made by the Minister for Fisheries

. Development on 5'h August, 2OO9. Further, the Committee held two

meetings with the Ministers for Fisheries Development and Public Works on

delays in the completion of the project. This project is discussed in detail

under paragraph 9.
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c) The committee held a number of meetings with the Deputy prime

Ministers for Local Covernment and Finance on the Economic Stimulus

programmes (market component). A joint meeting between the Ministries

of Local 6overnment, Finance and Public Works had been scheduled but

was not held due to non-availability of Ministers for Local Covernment

and Public Works.
.t

d) The Committee scheduled a joint meeting with the Minister for Water and

lrrigation and the Minister for Agriculture on the resolution of the House to

establish small holder irrigation schemes in the 210 constituencies in the

country. However, the Minister for Agriculture did not attend the meeting

and no reason was given for the fallure.

e) The Committee held a meeting with the Minister for Education on the

resolution of the House to amend the rules governing nomination of

B.O.C rhembers for public schools. The Committee will hold a follow up

meeting with the Minister to know the outcome of the engagement

between the Minister and the representatives of schools' sponsors and

other stakeholders.

0 The Committee noted that as a result of its follow up, the resolution of the

House on training of Ministers and other constitutional office holders had

been implemented through an lnduction Seminar, National Leadership

Retreat and a curriculum on Training and Capacity Building where one of

the thematic areas is public finance and procurement.

L
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d The Committee noted that action had been taken on the resolution of the

House to increase funding for higher education. Further, the Committee

noted that action was being taken on the resolution on the enhancement

of funding to public primary and secondary schools. These measures

included mobilization of resources for infrastructural development and

provision of bursary funds to needy and bright students.

h) The Committee noted that action had been taken on the report of the

. 
Committees on Equal Opportunity and Delegated Legislation on the

appointment of the KMtC director by regularising the process

i) The Committee scheduled a meeting with the Minister of State for

Provincial Administration and lnternal Security to discuss the reports of the

Departmental Committee on Administration and National Security on the

fact finding visit to Samburu East and lsiolo North and the report on the

investigation on the activities of the Artur Brothers. However, the meeting

did not take place as the Minister did not attend. A further meeting will be

scheduled. On the repo,rt on the investigations of the Artur Brothers, the

Committee wrote to the Director of Public Prosecutions on measures to

implement the report. lnitially the Director of Public Prosecutions wrote

back informing the Committee that he had not received the report.

Consequently, a report was submitted to the DPP for his action on the

matter but by the time of compiling this report no communication/ or

feedback on the matter had been received. The Committee recommends

that the DPP moves expeditiously to implement the report.
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j) The committee also considered the resolution of the House on

measures to protect Cherangany Hills forest from adverse human

activities and noted that action had been taken. lnterventions by the

Ministry include sensitization of the public and leaders on the need to

protect the forest, setting up an inter- ministerial Committee to settle

those Kenyans that have been removed from the gazetted forest,

seeking support from other leaders to visit Marakwet County to

sensitize the Community on the need to protect the forest and

establishment of a task force to determine the genuine squatters.

k) The Committee deliberated on the Resolution of the House to establish

two water services boarfls in the North Rift and noted the report from the

Ministry of Water and lrrigation indicating the ongoing reforms aimed at

aligning the Water Act to the new Constitution. ln this regard, a task force

has been created to realign the Water Act,2OO2, the sector policies and the

sector institutions to the new constitution.

l) The Committee considered the report from the Ministry of Agriculture on

the petition to the Government to give a grant of Kshs. 800 million to the

Pyrethrum Board of Kenya and noted the measures taken by the

Covernment towards revitalising the Pyrethrum industry. Additional

information sought from the Ministry is being awaited on funds raised from

the sale of assets and amount of money owed to farmers.

I
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m) The Committee also considered the petition on the Mau Mau war veterans

and noted that it had been referred to the Departmental Committee on

Justice and Legal Affairs.

6.0 Challenges faced by the Committee in executing its mandate

a. Non compliance by the ministries with the provisions of Standing Order

no. 183. on the tabling,of reports within 60 days after a Resolution has

been adopted. This is because the Executive does not have an operational

mechanism to communicate, especially the resolutions of the House to the

respective 6overnment agencies;

b. Non compliance by the ministries with the provisions of Standing Order

no. 2l O (2) on the submission of responses to petitions presented within

the stipulated time;

c. Lack of mechanism to follow-up operationalisation of Bills passed; and
.l

d. Lack of reliable database and tracking system of Government

undertakings/assurances; and

e. Failure by Ministers to honour invitation to Committee meetings and to

respond to the status of implementation of assurances and resolutions.

7.0 Recommendations

i. Sensitize Ministers on their obligations on Resolutions adopted by the

House, assurances made, petitions presented and Bills passed by the House;

ii. Revision of the Standing Orders to address the challenges experienced in

paragraph 6 (a), (b) and (e) above;
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iii. Development of partnerships with other organizations to assist to track the

status of implementation of passed Bills;

iv. Review of the Committee's Strategic Plan and tracking system of matters

under the purview of the Committee; and

v. Creation of a specific and permanent Secretariat dealing with tracking of all

the assurances, resolutions and all other matters that fall under the

Committee's terms of reference.

8.0 REPORT ON THE RE.OPENING OF PAN AFRICAN PAPER MILIJ

The question cif Pan African Pa'per Mills, Webuye has been before the Committee

on lmplementation for the last two years following an assurance by the Assistant

Minister for lndustrialization on 28th May, 2OO9. The undertaking was made in

response to a question by private notice filed by the Member for Webuye (Hon.

Alfred Sambu) regarding the re-opening of the paper mill. The question read as

follows:

"(a) Could the Minister table the findings and recommendations of the task

force constituted by the Government to investigate the ctosing down of

Pan African Paper Mills in Webuye?

(b)When will the employees who were in employment at the time of

closure, and who were not compensated, receive their compensation?

(c) Could the Minister confirm that the factory will re-open on ln June,

2OO9 as promised by the Government?"

ln his reply, the Assistant Minister for lndustrialization (Hon. Nderitu Muriithi)

confirmed that the Covernment appointed a technical and financial evaluation
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task force on 2nd April, 2OO9 to undertake an urgent evaluation of Pan African

Paper Mills, East Africa Ltd to establish the viability of the company. The report by

the task force noted that the company was technically and financially viable

subject to the restructuring of debts owed by the firm. The Assistant Minister also

informed the House that the concerns of all former employees of the company

including those laid off by the receivers would be addressed when the discussions

which were on-going at the time were concluded. He further confirmed that the

factory was initially scheduled to re-open around l't June, 2009, but due to

unforeseen technicalities; the re-opening was rescheduled to take place later in the

same month. He assured the House that the company would re-open at the end

of June, 2OO9. The assurance was recorded as follows in the Hansard:

...."secondly, I could commit myself to re-opening the factory on 21tr

June,20o9 but I know this process has certain issues that may force us not

to re-open it on that date. I wish the Hon. Member could accept the last

week of June as the firm target that we have given the teams that are

working there, to deliver a working factory at Webuye."

However, when the factory failed to re-open as promised, the member for

Webuye sought a ministerial statement on 4th August,2OO9 seeking a firm work-

plan indicating the exact daterof re-opening the factory. The matter was again

raised in the House by the same member on 13th August,2OO9, who enquired

from the Chair on when the statement would be issued.

Eventually, the Minister for lndustrialization issued a statement regarding the state

of Pan African Paper Mills on 19th August, 2009.
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ln the statement, the Minister informed the House as follows:

a) Pan African Paper Mills (PPM) was established in 1967 with majority

shareholding of 54o/o by Opil 6roup of lndia whereas the Covernment and

other investors like IFC were minority shareholders;

b) The company accumulated huge debts over the years which it was unable

to service culminating into its abrupt closure on 3Oth January,2009 due to

power disconnection ariSing from non-payment of bills to KPLC;

c) The management which was also the majority shareholder absconded to

lndia in March, 2OO9 without the knowledge of the Covernment;

d) The company's performance prior to the closure had deteriorated which

was attributed to failing plants, inadequate wood supplies, high cost of fuel

and stiff competition from imported cheap paper products;

e) The above factors resulted in the formation of a task-force which was

working with the management of PPM on the implementation of turn-

around strategy;

0 There appeared to be something wrong with the management structure of

the company and there could be a criminal element and it would be

necessary to conduct forensic audit before re-opening the company;

$ The task-force appointed by the Covernment was negotiating with lenders

and key suppliers on the revival of the plant under a joint receivership as

directed by the Cabinet;
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h) The lnternational Finance Corporation (lFC) and Proparco agreed to write

off their loan amounting to Ksh. 3.3 billion reducing indebtedness to Ksh.

. 5.2 billion;

i) The Treasury had set aside Ksh. 500 million as part of the revival package

for the plant; and,

j) A Cabinet memo had been prepared seeking further direction on the

matter and a response was being awaited.

The matter was subsequently referred to the Committee on Implementation by

the House on.19th August, 2Oq9 to investigate the circumstances surrounding the

closure of Pan African Paper Mills and especially inquire into the factors against its

re-opening as earlier promised by the Assistant Minister.

The committee held meetings with the Minister and Assistant Minister for

lndustrialization who were accompanied by officials from the Ministry. The

committee also invited the Solicitor General, the Permanent Secretary, Treasury

and the Permanent Secretary, Ministry of Forestry and \X/ildlife. The Ministers and

officials provided invaluable information and their insight on the matter in

question assisted the committee in understanding the history of Pan African Paper

Mills, its operations and circumstances surrounding its closure.

Arising from the foregoing inquiry, the committee prepared a report which

contained the following notes and observations.

a) The closure of Pan African Paper Mills has adversely affected the economy

of the country and particularly that of Webuye town and its environs;
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b) The question of Pan African Paper Mills involves many parties which

includes majority and minority shareholders, long-term and short-term

Ienders, suppliers and employees, which makes revival efforts very

complex;

c) The Covernment has diemonstrated intention and further taken tangible

measures aimed at the revival of the company; and,

d) The Assistant Minister made a firm commitment to the House in good faith

that PPM would be re-opened at the end of June, 2OO9 but Covernment

efforts have been hampered by other parties with a stake in the plant.

After examining the above factors, the Committee recommended that the

Government should continue and even enhance its efforts to ensure that the Pan

African Paper Mills re-opened as soon as practically possible to safeguard the

national interest. As mentioned earlier, this report was adopted by the House on

18th November, 2009.

ln addition, the Committee undertook to follow-up the assurance made to the

House to its logical conclusion as well as the implementation of the resolution on

the matter.

8.1 Recent mea res to revive the Pan Afri can Paper Mills

The Ministry of lndustrialization was assigned by the Covernment the task of

reviving the factory. The Ministry constituted a task Force which prepared a

cabinet Memorandum which was jointly signed by the Ministers f or
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lndustrialization, Finance, Forestry and Wildlife. The cabinet Memo was approved

on 28th April, 2010 with the following directives-

1) That the short term lenders proceed to sell their stocks on which their debt

is secured, which process they noted to have already began;

2) That the Government negotiates with the long term lenders to place PPM

under a protective receivership under which production could begin;

3) That in the event negotiations for a protective Receivership were not

successful, the Governmbnt to consider working with the long term lenders

to facilitate an outright sale of PPM.

The Ministry of lndustrialization undertook the following measures to implement

the cabinet Memo-

l) Wrote to short term lenders to sell their assets which include manufactured

paper, waste paper and other movable assets of PPM;

2) Through the task Force started negotiations with long term lenders on the

purchase of PPM; j

3) The State Law office commenced preparation of relevant documents for

incorporation of Webuye Paper Mills Ltd. which could be used as a special

purpose vehicle to purchase PPM.

The Committee was informed that the short term lenders failed to sell their assets

while the long term lenders authorized the Covernment to run the mills to

prevent wastage and deterioration of their assets. ln addition, the Comm.ittee was

informed that the negotiations for the sale of PPM were adversely affected by the

absence of one of the long term lenders to reach an agreement on this issue,
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Deutsche Bank, making it difficult for lenders to reach an agreement on the

matter.

8.2 Current status of Africah Paper Mills

The Ministry has made considerable progress in preparation, re-opening and full

operation of the PPM and trial runs undertaken have resulted in production of an

estimated 5,000 tonnes of paper through the three machines lines that have been

rehabilitated. The Ministry has been facilitating the paper mill by procuring all raw

materials, all operational materials, some of the equipment and minor

maintenance works. About 1024 workers are currently working at the plant and

the number is expected to increase when the fourth machine is rehabilitated. The

Ministry confirmed that so far, the Covernment has spent around Ksh. 'l.6 billion

in the revival of PPM.

The Ministry commenced negotiations with the short term lenders who were

willing to sell their stake in PPM to the Covernment for a settlement of Ksh. 400

million. ln turn, the Covernment would take over the receivership and lenders

would withdraw cases filed against the Covernment. A settlement agreement to

be executed by the Covernment and the lenders was prepared to put this into

effect but it has not been execulea.

The Ministry has identified the following challenges in the revival efforts-

1) The absence of an operational account has frustrated the running of the

plant;

2) The lengthy procurement procedures under the public procurement and

disposal Act hamper the operations;

16



3) Most suppliers are unwilling to deal with PPM on credit basis given that it

is under receivership and the attendant uncertainty on its legal status;

4) Negotiations with short term lenders have not been concluded. The

opinion of the State Law Office is that the settlement agreements should

not be executed with the recommendation that the Covernment should

proceed with negotiations with long term lenders to purchase PPM through

Webuye paper Mills Ltd. This opinion is based on the need to comply with

the cabinet decision of 28'h April,2010;and

5) There are two cases instituted by some short term lenders which have not

been determined.

The Committee undertook an inspection visit of the plant on 29th April, 2011

where it held a meeting with the District Commissioner, Bungoma East who

reiterated the negative impactiof the closure of the plant on the community and

hence the need to pursue revival efforts. The Committee also met the task Force

and witnessed logs being delivered from purchases made from the grant by the

Covernment as well as manufactured paper with an estimated market value of

Ksh. 210 million.

ln view of these developments and given the current status of the plant, the

Committee made the following observations-

l. The Government continues to demonstrate a commitment to the full

revival of the PPM through the injection of funds and other actions

especially through the task force;
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2. lt is inconceivable that a mill whose value is estimated at Ksh. 20 billion

should be in-operational taking cognizance of the domino effect on the

regional and national economy;

3. The negotiations have taken too long which is likely to impact negatively

on the revival efforts especially taking into consideration the current

position of the plant and the uncertainties regarding its Iegal status;

8.3 Recommendations

The Committee recommends that the Covernment institutes structured

negotiations with the parties with a stake in the plant to ensure that the question

of ownership is addressed and ensure that the plant is fully operational by 3Otn

March, 2012. ln particular, the Committee strongly recommends that the Cabinet

Memo approved on 28'h April, 20.I0 be fully implemented as follows:

a) That the short term lenders proceed to sell their stocks on which

their debt is secured, which process the Committee noted has

already began;

b) That the Government negotiates with the long term lenders to place

Pan African Paper Mills, Webuye under protective receivership on

the lines similar to Uchumi Model, under which production could

begin;

c) That in the event negotiations for a protective Receivership were

not successful, the Covernment to consider working with the long

term lenders to facilitate an outright sale of Pan African Paper Mills,

Webuye to the prioposed Webuye Paper Mills Ltd; and
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d) The Attorney General should commence interpleader proceedings to

secure the assets of the Company during the period of transition.

9.0 REPORT ON THE COMPLETION OF THE FAZA ICE PIANT, LAMU

The issue of Faza ice plant in Lamu emanated from an ordinary question by Hon.

Shakila Abdalla on 5'h August 2OO9. The question read as follows:

(a) Could the Minister indicate what became of the cold house or ice plant

project in Faza (Lamu) which was to commence operations in December,

2008 and clarify the stage of the tendering process?

(b) What plans does the Minister have to provide an alternative source of

power for the cold house, considering that the generator at the plant

cannot provide sufficient Power?

ln response, the Minister for Fisheries Development stated as follows-

"The retendering for the mechanical bit was done earlier this year. We

have factored in to ensure that before the close of this financial year, this

component which the earlier contractor had supplied sub-standard

equipment is going to be finished. Actually, it is going to be finished before

December.......That is why I am saying that procuring new equipment

takes a bit of time. I haye been reassured that after this retendering, within

the next six months, it will be completed. The money is already there."

It was with the above assurance that the Committee undertook an inspection visit

to Faza lsland in Lamu on 12th August, 2011 to verify whether the project had been

completed as promised to the House by the Minister'
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9.1 lnspection visit to Faza lce Plant, Lamu

The Committee visited the Faza lce Plant on 12th August, 20ll and held meetings

with the Acting District Commissioner, Lamu East, Chairman of the fishing

community and officials from the Ministry of Fisheries Development led by the

Director of Fisheries.

The Committee was informed ais follows-

1. The designs for the proposed project were prepared in 2OO7 by the Ministry

of Public Works and it was to incorporate a fish/ice landing area with a sink

and worktop, a fish cold room and a refrigeration plant room, an ice flake

plant and ice flake storage room, two offices, a waiting lobby and water

closet/shower rooms.

2. The project was advertised on 8th May,2OO7 and after completion of the

tender evaluation and adjudication, the works were awarded as follows-

a. Civil Works- Ms Banu Asad Contractors for a sum of Ksh. 6,149,447.7O

b. Electrical works- Ms Wassy Electrical Services for a sum of 2,528,216.30

c. Mechanical works- Ms Saary Ceneral Suppliers for a sum of Ksh.

9,.l08,598.0O bringing the total to Ksh. 17,786,262.00;

3. The project was to be built at Kizingitini lsland but was later moved to Faza

lsland due to a land dispute over the proposed site;

4. The electrical works were certified complete and the civil works were 85olo

complete while the cold t6onr installations including ice flake and ice block

making machines are yet to be installed;
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5. The mechanical sub-contractor, Ms Saary General Suppliers supplied ice flake

and ice block making equipment that were rejected by the Provincial

Electrical/Mechanical Engineer late 20OB and the contractor ordered to

remove them from site. The contractor requested for a 7Oo/o price increase in

order for them to supply the ice plant as specified which was not granted;

6. The District Fisheries Officer, Lamu was advised in March 2010 by the Ministry

of Public Works that the outstanding builders and mechanical works would

require Ksh. 14.5 million to be completed. The works were retendered on 20th

January,2Oit and upon tenier opening and evaluation, it was recommended

that the works be awarded to Ms Southern Engineering Co. Ltd at a tender

price of Ksh. 29,116,180;

7. The Permanent Secretary, Fisheries Development later suspended any further

expenditure until the Public Accounts Committee visits the project site and the

two bills of quantities provided by the Ministry of Public Works is clarified.

Arising from the visit, the Committee made the following notes and observations:-

1) Electrical works wele not 1o0o/o complete as indicated since the ice

plant machine had not been installed;

2) The walls of the building had not been painted, the roof was leaking

and some doors were missing. ln addition, the generator room was not

properly secured;

3) The stalling of the project has negatively affected the community

residing in Faza and adjoining areas which largely depend on fishing

activities and who are keen to see the project completed as a priority;
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4) Stalling of the project has created disenchantment in the community;

5) The biggest loss is lack of benefit to the community and particularly the

opportunity cost;

6) The'Minister misled the House by categorically stating that retendering

had been done in 2009 as it was undertaken much later on 20'h

January, 2011.

9.2 Ministrv of Fisheries Develooment I ntervention

Consequent to the Committee enquiry and the disparities in the amounts needed

to complete the project from the Ministry of Public Works, the Ministry of

Fisheries Development constituted a task force to visit the project site and to

submit a report and recommendations. The task force recommended that the

project be mutually wound up on 'AS 15' basis and further examined the various

options available to operationalise the project. lt was recommended that the

project be scaled down.

The Committee held a further meeting with the Minister for Fisheries

Development who promised that the Ministry was going to retender the

remaining works. The Minister further assured the Committee that by May 2012,

the project will be completed.

9.3 Recommendation 
t

The Committee recommends that the Ministry of Fisheries Development takes

immediate measures to ensure that the project is completed and commissioned by

May 2012 given the expected benefit and enormous opportunity cost to the
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community. These measures include scaling down the scope of works as

recommended by the Ministerial task force as follows

a) Supply and installation of 2ton/24hr ice block machine which

would cost approximately Kshs. 3 million;

b) Supply and installation of 3Kw refrigeration equipment for

the ice cold room;

c) lnstallation of the fish cold room of dimensions 8.0x3.8x3.5

m high;

d) lnstallation of the ice cold room of dimensions 2.3 x4.4x3.5

m high;

e) Development of a 10 meter deep water well;

0 Provision of high level water tanks and associated water

booster pumps;

$ Completioh of internal plumbing works;

h) Completion of internal drainage works and connection

Sewer;

i) Associated electro-mechanical works associated with the

above installations;

j) Completion of civil works i.e glazing, doors, shutters,

painting and gutters; and

k) 5upervision of the works to completion.
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l0.O Conclusion

During the period under review, the Committee attained the following

achievements-

1. Ministers became conscious that the assurances made in the House as well

as resolutions adopted were being followed up by Parliament which

created an impetus for implementation; Undertakings on Pan African Paper

Mills and the Faza lce plant project are cases in point where Committee

enquiry was used by Ministers as a basis of action;

2. The visit by the Committee to Webuye in early 201.l and to Faza lsland in

August 2011, created a linkage between the institution of Parliament and

the people it represents; The Committee observed that the visits were an

assurance to the people that their concerns were being addressed; lt was

also a very strong signal that arbitrariness and inaction especially in the far

flung areas of the country by Government agencies will be exposed and

officers made to account;

3. The Committee also provided a forum for Ministers to explain their

policies and actions to specific questions and to receive feedback on

projects in various constituencies. In essence, the Committee created a

linkage between the executive and legislature which has hitherto been

missing especially in followinS up on undertakings made by Ministers and

resolutions adopted by the House.
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From the foregoing, it is clear that the reintroduction of the Committee after the

review of the Standing Orders in December, 2008 has enhanced the oversight role

of Parliament through the creation of a specialised Committee on

lmplementation. The Commitfee has made major strides in furtherance of its

mandate. However, there are several challenges as mentioned earlier which need

to be addressed particularly in following up on Treasury Memoranda on the

reports of the Public Accounts and Public lnvestments Committees. The

recommendations made in this report (paragraph 7) will significantly ameliorate

these challenges.

Once again, this is to extend appreciation to members of the Committee for their

dedication and commitment in furtherance of their mandate.

-----xxxxx-----xxxxxx----xxxxxxxx---
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MINUTES OF THE 33RD SITTING OF THE COMMITTEE ON IMPLEMENTATION HELD

ON FRIDAY. 29TH APRIL. 2OII IN THE BOARDROOM. PAN AFRICAN PAPER MILU.
WEBUYE AT I.45 P.M.

The following Members of the Committee were present:'

Hon. Alex Mwiru, M.P - Chairperson
Hon. Benjamin Langat, M.P
Hon. Daniel Muoki, M.P.
Hon. Peter 6itau, M.P

ABSENT WITH APOLOGY

Hon. (Dr.) Joyce Laboso, M.P. - Vice Chairperson
Hon. lsaac Ruto, M.P
Hon. Elias Mbau, M.P.
Hon. Jamleck Karnau, M.P. ,

Hon. Gitobu lmanyara, M.P
Hon. Charles Onyancha, M.P.

ABSENT

Hon. Gideon Mbuvi, MP

IN ATTENDANCE - NATIONAL ASSEMBLY

Mr. Njenga Ruge
Ms. Leah Wanjiru

MINISTRY OF INDUSTRIALISATION

John Munguti
Lincoln Barasa
Hansel Omondi
Sylas Tomno
Lawrence Lelei
Agibitus Oluoch.
Jonathan Changoma
Alex Catimbu
Adan 6. Harakhe
Wilberforce Namwaya
J.J Lokorito
Machoka Bigogo

First Clerk Assistant
Third Clerk Assistant

- Ministry of lndustrialisation
- Constituency Manager
- Pan African Paper Mills
- District Development Officer
- Pan African Paper Mills
- Pan African Paper Mills
- Technical team (Pan African Paper Mills)
-Leader Government Technical team (Pan African Paper Mills)
- DC Bungoma East

- Documentation
- Pan African Paper Mills
- Pan African Paper Mills
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George Muigua
Philip A. Diro..
Abdi S. Juma

- Pan African Paper Mills
- Pan African Paper Mills
- Pan African Paper Mills

MlN.NO. 200/2Oll : PRELIMINARIES

The proceedings were opened with a word of prayer.

The Chairperson explained that the purpose of the visit by the Committee was to
establish the status of implementation of an assurance made in the House by the Minister
for lndustrialization and a subsequent resolution on the re-opening of the Pan African
Paper Mills, Webuye.

MIN.NO. 20112011 : CONSIDERATION OF THE STATUS OF REOPENING OF PAN
AFRICAN PAPER MILIs. WEBUYE

The Committee was informed as follows:

The Factory was put under receivership in early 2OO9 by the short term lenders

comprising of KCB ,Ecobank, Bank of Baroda and Barclays bank. At the time of
closure, the company had a total liability of \shs. 8 billion. A total of Ksh. 1.3

billion was owed to the short term lenders while the remainder was owed to the
long term lenders;

The reopening of the factory was not possible due to the receivership status and
despite the Government injecting Kshs. I billion, the company is not able to
operate normally;

The Government appointed a task force to oversee the day to day running of the
affairs of the factory and to secure the equipment; It was mandated to negotiate
with the lenders on repayment of the debts and that an agreement has been

drafted with the short-term lenders which is awaiting signature;

The short-term lenders did not have an objection in the company continuing to
operate even though the Government evicted the Receiver Manager. The Receiver

Manager continues to draw proceeds from the factory;

Due to bureaucracy in procurement process, the mill was experiencing delays in
acquiring raw materials;

The paper mill is viable and when one machine is running fully, 600 people are

employed instantly;
2
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The Government at some point resolved to register another company, Webuye
paper Mills to be used as a vehicle to trade. However, the Permanent Secretary
(lndustrialization) signed the approval but the Permanent Secretary (Ireasury)
failed to sign. No reason was given for the failure by the Treasury to approve the
arrangement; Selling the plant by the Government is not an option as it has no
legal right over the plant;

An amicable settlement with the lenders will allow the plant to operate and
enable it to access sales held by paper converters and sell ready stock estimated at
Kshs. 210 million.

MIN.NO. 2O2/2o11 : TOUR OF THE PLANT

The Committee toured the factory and witnessed logs being delivered from purchases

made from the grant by the Government. The raw materials received totaled to 1000
cubic meters of wood per day;

The Committee was also informed that the plant has capacity to produce 9 mega watts
of electricity and that it has a monthly turn-over of Ksh. 450 million.

The Chairperson thanked the taskforce for facilitating the visit and providing information
which will be useful in discharging its mandate on the matter

M|N.NO.2O3I2011 : ANY OTHER BUSINESS

The Committee issued a press statement briefing the media on the mandate of the
committee, the purpose of the visit and general observations on the plant.

MlN.NO.2O4l2Oll : ADJOURNMENT

The Chairperson adjourned the sitting at Four O'clock until Saturday, 30th April,2Oll at

10.00 am.

SIGNED: U-MP

_C_HATRP_E850_N

z7_/_712_QL1
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ON TUESDAY. 31'T MAY. 2OII IN COMMISSION ROOM. COUNTY HALL.

PARLIAMENT BUILDINGS AT I1.40 A.M

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. (Dr.) Joyce Laboso, M.P. - Vice Chairperson
Hon. Benjamin Langat, M.P
Hon. Daniel Muoki, M.P.
Hon. Charles Onyancha, M.P.
Hon. Citobu lmanyara, M.P

ABSENT WITH APOLOGY

Hon. Elias Mbau, M.P.
Hon. Peter Gitau, M.P
Hon. Jamleck Kamau, M.P

ABSENT

Hon. Gideon Mbuvi, MP
Hon. lsaac Ruto, M.P

OBSERVER

Hon. Alfred Sambu, MP - Area Member of Parliament

IN AfiENDANCE - NATIONAL ASSEMBLY

Ms. Leah Wanjiru -Third Clerk Assistant

MINISTRY OF INDUSTRIALISATION OFFICIAIJ

t

Hon. Nderitu Mureithi, M.P
Dr. Eng. Karanja Kibicho, CBS

Mr. John Munguti

- Assistant Minister for lndustrialization
- Permanent Secretary
- Officer-in charge of Webuye PanAfrican Paper Mill
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MIN.NO. 22712011 : PRELIMINARIES

The proceedings commenced with a word of prayer. The Chair welcomed the officials of
the Ministry of lndustrialization to the meeting.

M!N.NO. 228l20il : MEETING WITH THE MINISTRY FOR INDUSTRIALISATION

On the delayed re-opening of the Webuye Pan African Paper Mill.

The Committee was informed that the cause for the delay of the factory had been

occasioned by the legal implications that could not allow the Covernment to
move in as originally anticipated;

The Committee was furthe'r informed that the negotiations with the lenders had

taken longer than expected and the lenders had put unrealistic conditionalities and

preconditions that the Task force felt were unreasonable;

The Committee was informed that the Ministry is currently in negotiations with
the Short Term Lenders (sTLs) who are owed Kshs. 1.2 billion by Webuye Pan

African Paper Mill;

The Committee sought to know what the Ministry was doing in order to get off
the hook from the Long Term Lenders ( LTLs). The Ministry informed the

Committee that they intend to engage the LTLs immediately the Settlement

Agreement is signed with the Short Term Lenders;

The Committee further heard that there is an agreement between the Ministry and

the short 'term lenders for the Ministry to settle Kshs. 4OOmillion for the

receivership to be handed over to the Ministry. The Ministry is expected to come

up with the way forward in regard to the appointment of the receiver Manager;

The Committee was informed that the Ministry will by end of September this

year, finalize the discussions with the short term lenders;

The Committee learnt that the Ministry was due on 7'h June, 2011 to sign a

Settlement agreement drafted by both teams from the Ministry and the short term

lenders in order to fast track the full operationalization of the factory;

The Committee learnt that the Ministry is not able to sell the paper to converters

because the cheque is drawn to the short term lenders and therefore had opted to
have a strategic registration of a new 'vehicle' for use to trade;
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The Committee further sought to know whether there was any firm commitment
by the Ministry to revive the plant to protect the interests of Kenyans. The
Committee was informed that the Ministry has revived three machines;

The Committee wanted to know whether the Ministry was considering pursuing
the issue of 'debt purchasing' in order to help settle the debt owed to the short
term lenders;

The Committee sought to know the principal amount owed to the short term
lenders and how much has the Government spent so far, in reviving Webuye Pan

African Paper Mill; I

The Committee directed the Ministry of lndustrialization to present the Minutes
that culminated into the drafting of the agreement between the Ministry and the
short term lenders;

The Committee resolved to invite all the stake holders including the short term
lenders, the Treasury, the Ministry of lndustrialization and the Attorney Ceneral
to a meeting. The date will be communicated later.

MlN.NO.229 /2011: ADJOURNMENT

There being no other business, the Chairperson adjourned the meeting at twenty minutes
past one O'clock until a later date. I

5 i gn ed : - HQN,_ AI=E_X _Mly_l&U. MP

CHAIRPERSON

Date:_1_9J1J29_[.
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MINUTES OF THE 4I'T SITTING OF THE COMMIfiEE ON ATION HELD

ON TUESDAY. sTH ULY. 2011 IN COMMIfiEE ROOM 7. MAIN PARLIAMENT
BUILDINGS AT II.5O A.M

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Daniel Muoki, M.P.
Hon. Charles Onyancha, M.P
Hon. Jamleck Kamau, M.P

ABSENT WITH APOLOGY

Hon. Benjamin Langat, M.P
Hon. Gitobu lmanyara, M.P
Hon. Peter Gitau, M.P

ABSENT

Hon. Elias Mbau, M.P
Hon. Gideon Mbuvi, M.P
Hon. lsaac Ruto, M.P

OBSERVER

Hon. Alfred Sambu, M.P - Member of Parliament for Webuye

IN ATTENDANCE - NATIONAL ASSEMBLY

Mr. Njenga Ruge -First Clerk Assistant

Ms. Leah Wanjiru -Third Clerk Assistant

MINISTRY OF INDUSTRIALIZATION OFFICIAIJ

Hon. Nderitu Mureithi, M.P
Mr. Joseph Kinyua, CBS

Ms. Dorcas Achapa
Mr. Maakhi A. Ogolla
Eng. John Mosonik
Mr. John Munguti

- Assistant Minister for lndustrialization
- Permanent Secretary, Treasury
- Deputy Solicitor General
- Chief Financial Officer (Ministry of lndustrialization)
I lndustrialization Secretary
- Officer-in charge of Webuye Pan African Paper Mills
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Mr.Joseph M. Kariuki
Mr. Abdallah C. Bii
Ms.Cynthia Olotch

- Principal Economist (Ministry of Finance)
- Legal Officer (Ministry of lndustrialization)
- State Counsel

MlN.NO. 230l2oll : PRELIMINARIES

The proceedings commenced with a word of prayer. The Chair welcomed the officials of
the Ministry of lndustrialization, Finance and the Attorney General's office to the
meeting. The Chair explained the purpose of the meeting, namely, following up the
assurance made in the House on the reopening of Pan African Paper Mills, Webuye.

M|N.NO. 23112011 : MEETING THE MINISTRIES OF INDU AND
FINAN'F AN D THE N EY EFNFPAI

The Assistant Minister for lndustrialization informed the Committee as follows-

a) The Pan African Paper Mill was not operational due to unwillingness by the Short
Term Lenders (STLs) in signing of the Settlement Agreement and their shifting of goal
posts;

b) The STLs demanded that the Covernment assigns tax receivables i.e. the government
undertakes VAT refunds to the STLs but the government is hesitant in applying the
model since it may be in breach of laws relating to revenue;

N.N 2 2 UUITHDRAUUAL OF THE MEDIA

On the request of the Minister, the Committee agreed that the media should be excluded
from the remainder of the sitting pursuant to standing order l80.

The Assistant Minister further informed the Committee as follows-

c) The Cabinet had offered two options, which were to either persuade the STLs to an
agreement or a take-over based on the "Uchumi" model;

d) The government is also considering buying off the equipment of the Pan African
Paper Mills and create a new 'vehicle', Webuye Paper Mills and has already drafted
Memorandum of Understanding and Articles of Association;

e) The Covernment has so far invested a total of Kshs. I billion with the bulk of the
money spent in paying salaries to the workers on the ground and to KPLC;

f) The government has further set aside a sum of Kshs.800 Million;
d Two of the STLs are also Long Term Lenders (LTLs); and

8



h) The lenders are taking advantage of the government commitment to reopen the
plant.

The Committee directed that the Ministry should present a report after every 45 days

indicating progress made towards reopening the plant.

MtN.NO.233 /2011: ADJOURNMENT

There being no other business, the Chairperson adjourned the meeting at fifty-five
minutes past Twelve O'clock until'a later date.

5 i g n e d : _$_QN._ A_LEX MIYI B_U_,_ M P

CHAIRPERSON

Date:_19Jf129_11_
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MIN IMP
ON FRIDAY.l2TH AUGUST. 2OII IN FAZA ICE PIANT. IAMU ISLAND AT 5.OO PM

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. Daniel Muoki, M.P.
Hon. Elias Mbau, M.P
Hon. Joseph 6itari, M.P

AB5ENT UUITH APOLOGY

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Gitobu lmanyara, M.P
Hon. Charles Onyancha, M.P
Hon. Peter 6itau, M.P
Hon. Benjamin Langat, M.P

ABSENT

Hon. lsaac Ruto, M.P

IN ATTENDANCE . NATIONAL ASSEMBLY

Mr. Njenga Ruge -First Clerk Assistant

Ms. Leah Wanjiru -Third Clerk Assistant

MINISTRY OF FISHERIES DEVELOPMENT

Mr. Godfrey V. Monor
Mr. Nicholas Ntheketha
Mr. Simon Komu
Mr. Maurice Akoth
Mohammed Ali

Director of Fisheries
Provincial Director of Fisheries
District Fisheries Officer
District Officer I

Chairman Rasini Fishermen Cooperative

MIN.NO 270/2011 : VISIT TO ICE PIANT

The Committee toured the plant and observed the following-

electrical works were not lOOo/o complete as machines had not been installed as

stated in the report by the Minister;
civil works were not 95olo complete as the walls have not been painted, some
doors were missing and the roof was leaking;

10



Mechanical works have not been done;
generator had been installed though not properly secured

MIN.NO. 27112011 : ADJOURNMENT

The Chair adjourned the meeting at 5.00 PM until 6.00 pm today.

5 i g n e d : _$-QN._ A_L_EX M!?IB_U_,-M P

CHAIRPERSON

Date:2?/812_Qll
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MINUTES OF THE 5OTH SIfiING OF THE COMMITTEE ON IMPLEMENTATION HELD

RIDAY 12TH

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. Daniel Muoki, M.P.
Hon. Elias Mbau, M.P
Hon. Joseph Gitari, M.P

ABSENT WITH APOLOGY

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Citobu lmanyara, M.P
Hon. Charles Onyancha, M.P
Hon. Peter Gitau, M.P
Hon. Benjamin Langat, M.P

ABSENT

Hon. lsaac Ruto, M.P

IN ATTENDANCE . NATIONAL ASSEMBLY

Mr. Njenga Ruge -First Clerk Assistant

Ms. Leah Wanjiru -Third Clerk Assistant

MINISTRY OF FISHERIES DEVELOPMENT

Mr. Godfrey V. Monor
Mr. Nicholas Ntheketha
Mr. Simon Komu
Mr. Maurice Akoth
Mohammed Ali

ts

Director of Fisheries
Provincial Director of Fisheries
District Fisheries Officer
District Officer I

Chairman Rasini Fishermen Cooperative

MIN.NO 272/2011 COURTESY CALL TO THE DISTRICT OFFICER

The Committee visited the District Officer's office who welcomed the Members to Faza

lsland. The District Officer reiterated further the benefits the project would have to the
local community and therefore the 6overnment should endeavor to have the project
completed.
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MIN.NO. 273l2Oll : ADJOURNMENT

The Chair adjourned the meeting at 7.00 p.m until Saturday 13th August, 2011

5 i g n e d : _fl_QN._ AI_EX MWt B_U_,_ M P

_c_LrArRP_E85-o_N

Date:23/912_Qll
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MINUTES OF THE 5IST SIfiING OF THE COMMIfiEE ON IMPLEMENTATION HELD
RDAY I3TH AUGUST oll lN

AM

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. Daniel Muoki, M.P.
Hon. Elias Mbau, M.P
Hon. Joseph Gitari, M.P

ABSENT WITH APOLOGY

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Citobu lmanyara, M.P
Hon. Charles Onyancha, M.P
Hon. Peter Gitau, M.P
Hon. Benjamin Langat, M.P

ABSENT

Hon. Isaac Ruto, M.P

IN ATTENDANCE . NATIONAL ASSEMBLY

Mr. Njenga Ruge -First Clerk Assistant

Ms. Leah Wanjiru -Third Clerk Assistant

MIN.NO 274/2011
I

REVIEW OF THE VISIT TO FAZA ICE PIANT

The Committee deliberated on the visit to Faza lce Plant and made the following notes

and observations-

The lce Plant was not complete and therefore the Minister is in breach of
his assurance to the House and hence the Committee should consider
recommending appropriate sanctions;
The Minister misled the House by claiming that retendering had been done
in 2009 as it was undertaken much later;
It is not accurate to claim that electrical works are l00o/o complete as this
can only be possible after the machines have been installed;

14



Agreed to inquire whether a certificate of completion had been issued and
also whether the contractor had been paid fully for the works;
It is not fair to claim that the civil works are 95o/o complete as the walls
have not been painted, some doors were missing, the roof was leaking and
that the generator was not secured;
The project was very important to the community and its stalling was a
source of frustration rand disillusionment as the people wholly depended on
fishing activities for their livelihood; and
Every effort should be made to complete the project.

MlN.NO.275l2011 : ADJOURNMENT

The Chair adjourned the meeting at 10.50 a.m until 11.00 a.m today.

5 i g n e d : _$_QN._ A_L_EX M!|! B_U_,_ M P

-qHAIRP-E859-N

Date:2_3/9l2Qll
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MINUTES OF THE 59TH SIfiING OF THE COMMITTEE ON IMPLEMENTATION HELD

ON TUESDAY. 8TH SEPTEMBER. 2OII IN SMALL DINING ROOM. MAIN PARLIAMENT
BUILDINGS AT 11.50 am

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Gitobu lmanyara, M.P
Hon. Elias Mbau, M.P
Hon. Charles Onyancha, M.P
Hon. Benjamin Langat, M.P
Hon. Daniel Muoki, M.P.
Hon. Peter Gitau, M.P
Hon. Joseph 6itari, M.P

ABSENT

Hon. lsaac Ruto, M.P

IN ATTENDANCE . NATIONAL ASSEMBLY

Ms. Leah Wanjiru - Third Clerk Assistant

MINISTRY OF FISHERIES DEVELOPMENT

Hon. J. Amason Kingi, E.G.H. M.P
Prof. Micheni J. Ntiba, CBS

Mr. Codfrey V. Monor
Mr. Simon W. Warui
Mrs. Joyce Mutugi

- Minister for Fisheries Development
- Permanent Secretary
- Director of Fishgries
- Ministry of Fish'eries Development
- Ministry of Fisheries Development

MIN.NO. 312l2oll : PRELIMINARIES

The proceedings commenced with a word of prayer. The Chair welcomed the officials of
the Ministry of Fisheries Development to the meeting.
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MIN.NO. 313/2011 : MEETING WITH THE MINISTER FOR FISHERIES DEVELOPMENT

ON FAZA ICE PIANT IN IAMU

The Committee heard the following:
1) The government had initially intended to build the ice plant at the Fisheries

Department Land in Kizingitini lsland. The Land was apparently in dispute so

the Ministry had to relocate to Faza lce lsland;

2) A total of Kshs. '16.6 million was allocated to the project in the FY 2006/07;

3) ln FY 2OO7/O8 no money was allocated and by that time the Electrical works
and civil work had been completed. The contract for the mechanical works
was terminated due to the contractor (M/s Saary) supplying a sub-standard
equipment;

4) ln FY 2OO8/O9, no funds were allocated since Kshs. 8.2 million was still held at
the Lamu District Treasury;

5) ln 2OO9/1O the Ministry of Public works re-evaluated the remaining works and
gave an estimate of Kshs. 14.5 million on the remaining works including
building works (Kshhs.1.0 million), pending bill (Kshs. 1.2 million) and
Mechanical works (Kshs. 12.3). The District Fisheries queried the figures and
requested for funds to re-advertise the works. The funds were not released as

the revised estimates were approved towards the end of the May, 2O10 and it
was not possible to utilize the funds before closure of the Financial Year;

6) ln FY 2O1O/11, an A.l.E of Kshs. 4.6 million was issued to the District Fisheries

Officer in Lamu in addition to the Kshs. 8.2 Million held at the District
Treasury, Lamu. However the Kshs 4.6 million was reallocated to a landing
beach project in Moa, Witu Division within the same Lamu District;

7) An advertisement on the mechanical was done in January, 2011 and the
tenders were adjudicated on April, 2011 with the lowest as Kshs.ll.0 million
and highest as Kshs. 58 million. The District Tender Committee recommended
the bidders for Kshs. 29.5 million which was far above Public Works estimate
of Kshs.l4.5 million; and
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8) Due to the disparities in the figures, the Ministry has constituted a team of
officers to visit the project site and to submit a report and recommendations
by 39tn September,2Oll whose terms of reference are:

. To evaluate and quantify the remaining works;

. Evaluate the viability of the project on the basis of cost effectiveness and
efficiency in the production of ice vis-viz from buying from the local
market;

. The project ownership and sustainability;

. Examine the options available to make the project useful to the
community.

The Committee resolved to hold a joint meeting with the Ministry of Fisheries
Development together with the Ministry of Public Works on 4th October, 20ll to
deliberate on the disparities in the cost of the project.

MIN.NO 3141201 I : ADJOURNMENT

There being no other business, the Chairperson adjourned the meeting at one O'clock
until Tuesday, 13th September,2Oll at 1.l.30 am.

5 i s n e d : _ fl_QN._ A_LEX MlyI B_U_,_MP

CHAIRPERSON

Date:_1_51_9J29_[.
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MINUTES OF THE 63RD SITTING OF THE COMMIfiEE ON IMPLEMENTATION HELD

ON TUESDAY. 4TH OCTOBER. 2O1I IN COMMITTEE ROOM 9 MAIN PARLIAMENT
BUILDINGS AT 1I.40 A.M

The following Members of the Colnmittee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. Elias Mbau, M.P
Hon. Daniel Muoki, M.P
Hon. Benjamin Langat, M.P
Hon. lsaac Ruto, M.P

ABSENT WITH APOLOGY

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Charles Onyancha, M.P
Hon. Gitobu lmanyara, M.P
Hon. Peter Gitau, M.P
Hon Joseph Gitari., M.P r

IN A]TENDANCE . NATIONAL ASSEMBLY

Ms. Leah Wanjiru -Third Clerk Assistant

MINISTRY OFFICIALS

Hon. Amason J. Kingi, EGH, M.P. - Minister for Fisheries Development
Hon. Abu Chiaba, M.P - Assistant Minister Ministry of Fisheries Development
Prof. Micheni Ntiba, CBS - Permanent Secretary (MOFD)
Santina Mwangi - Chief Finance Officer (MOFD)
Godfrey V. monor - Director of Fisheries (MOFD)
Joyce Mutugi - Public Accounts Controller (MOFD)
James M. Kamau Quaniity Surveyor (MOPW)
Eng. Boniface Karobia - CSE (M) (MOPUU)
Arch. Nathan N. Kureba - Senior Principal Superintending Architect (MOPW)

MIN.NO. 333/2oll : PRELIMINARIES

The proceedings commenced with a word of prayer and the Chair welcomed the
Minister and other officials from the Ministries Fisheries Development together Ministry
of Public Works present to the Meeting.
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lnitial tender awards

MIN.NO. 334l2oll : MEETING WITH THE MINISTRY FOR FISHEIRES DEVELOPMENT

AND THE MINISTRY OF PUBLIC WORKS

The Chair invited the Minister for Fisheries to give an overview of the activities the
Ministry has undertaken in a bid to complete Faza lce Plant.

Scope of works

The Minister started by giving a brief on the intended architectural design of Faza ice

Plant which comprised of the following:

. Fish/lce landing area with a sink top and worktop;
' Fish cold room and an adjoining refrigeration;
. lce flake plant;
, lce block plant rooms;
. lce flake storage room and adjoining refrigeration plant room;
. Two (2) offices:
. Waiting lobby; and
r Water closet/shower rooms

The project was advertised and the tender was awarded as follows:

The tender for civil works was awarded to M/s Banu Contractors for a

tender sum amount of Kshs. 6,149,447.
The electrical works tender was awarded to M/s Waasy Electrical
Services for tender sum of Kshs. 2, 528,216.3O.
Mechanical works was awarded to M/s Saary Ceneral suppliers for a

tender sum of Kshs. 9, 108, 598

The project was to be initially built in Ministry of Fisheries land in Kizingitini but due

to land dispute the project was transferred to Faza lsland.

Task force findings

Following the meeting with the Committee the Ministry constituted a task force to
visit the project and submit a report by 30th September,2011. The task force was

mandated to:

Evaluate and quantify the remaining works;

20



Evaluate the viability of the project on the basis of cost effectiveness
and efficiency in production of ice vis-i-vis buying from the local
market;
Establish project ownership and sustainability; and
Examine the options available to make the project useful to the
community.

Upon visiting the site, the task force revealed that the civil works were 85olo complete
contrary to the earlier claim of 95o/o level of completion. The Committee sought to
find out from the Minister if a full payment was made to the contractor despite of
him doing 85o/o of the works. The task force upon evaluation found out that in order
for the project to be completed with the initial specifications, it would require Kshs.

40.5 million an amount that cannot be realized this financial year or even through
the supplementary estimates.

Further, the task force found out that the electrical sub - contract works had been
certified as complete by the Public works officer in Lamu. However, the cold room
installations including the ice flake and ice block making machines have not yet been
installed.

The Committee was informed that there were a number of issues in regard with the
various contractors which included:

The Civil works contractor had made a claim of Kshs. 1.2 Million on
account of additional works executed for land reclamation. On perusal
of project file in Lamu, it was noted that there was a shortfall in funding
of Kshs. 729,067 for the civil works.
Mechanical sub contractor supplied ice flake and block making
equipment that were rejected by the Provincial Electrical/ mechanical
engineer. The contractor was ordered to get the machine out of the
site. The contractor requested a price increase of 7Oo/o in order for them
to supply to supply the ice plant as specified. The request was rejected
and therefore the contractor abandoned the site.
ln March 201O.the District Fisheries Officer was advised by the Public

works officers that the remaining civil and mechanical works would
require a total of Kshs.14.5 million to be completed. The Committee
further directed that the namer of the officers who misled the Ministry
be forwarded to the Committee.
The remaining works were retendered on 2O,h January , 2011 and the
tender was awarded to M/s Southern Engineering Co. Ltd at a tender
sum of Kshs. 29, ll6,1B0

21-
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On 25th May, 2011, the Ministry of Public Works presented an estimate
of Kshs. 56, 899, 869.60 which was disregarded because it was
submitted after opening and evaluation of the bids.
Due to the disparities in the estimation on cost of the project i.e Kshs.

14.5 Million and Kshs. 56.9 million , further expenditure on the project
was suspended until a inquiry by the Public Accounts Committee

The task force examined 4 options that were available in order to complete the works
that were remaining. ln light of the budgetary constraint and since most of the funds
allocated to the Ministry had been committed and that it would be impossible to ask for
more funds from treasury. The task force settled for option 3 which requires scaling

down works to Kshs. 13.7 million. This option will be designed in such a way that there
will be room for future improvement by the County Government.

The Ministry will therefore require a further Kshs. I Million to be raised to top up to the
Kshs. 12.8 million lying at the District treasury.

Option 3 was recommended and its scope was as follows:

Supply and installation of 2ton/24hr ice block machine which would
cost approximately Kshs. 3 million
Supply and installation of 3Kw refrigeration equipment for the ice
cold room

: iH:li:ffi : :l Il: ['J::f ,:"""#;,'.1aili:T' i iil^iii,i il TiJ,.
. Development of a lOmeters deep water well
. Provision high level water tank and associated water booster pumps

: nfffl;: ;iil'":ilii:l[:#]:,r ::ffi?r"r,?n'"r: ab.ve
installations
Completion of civil works i.e glazing, doors, shutters, painting,
gutters

The Task force n* ,'ll3t!#l'.na"a that rhe contract at hand be wound up on 'A5 ts'

basis. Further the project should be concluded and final Accounts prepared.

The Committee cautioned the Ministry of the legal tussles that may arise if the contract
was wound up.The Ministry informed the Committee that no contractor has raised any

certificate and therefore there will be no claim for payment.
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The Minister acknowledged the need for consultation between the client and the
contractor in order to avoid some,mistakes that would have been otherwise avoided.

The Minister informed the Committee that lack of specification of the model of the ice

block machine led to the bidders bidding for different figures which led to disparities in
the estimates.

Having noted the failures made from the beginning, the Committee acknowledged the
importance of the Monitoring and evaluation all the projects.

The Ministry was directed to present a progress report every 2 months to the
Committee.

The Minister emphasized his commitment to the conclusion of the Faza lce plant. The
Ministry.gave the Committee an undertaking that by 2^o week of May 2012 the project
will be ready to bg commissioned.

MlN.NO.335/2oll : ANY OTHER BUSINESS

The Committee raised their concern on the conduct of Ministry of Public Works officers
at the district level. Members cited collusion between the Public works officers and
bidders.

MlN.NO. 3 36120l I : ADJOURNMENT

There being no other business, the Chairperson adjourned the meeting at twenty five
minutes to two O'clock until Thursday 6th October, 2011 at 11.30 a.m.

5 i g n e d : -$-QN._ AI_EX MW B_U_,_ M P

-qLhIRP-E859-N

Date:_O_6/LO_12_QL1_
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MINUTES OF THE 66TH SITTING OF THE OMMITTEE ON IMPLEMENTATION HELD

ON THURSDAY. I3TH OCTOBER.2Ol1 IN THE COMMI1TEE ROOM 7. MAIN
PARLIAMENT BUILDINGS AT II.25 A.M

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Daniel Muoki, M.P

AB5ENT WITH APOLOGY

Hon. Citobu lmanyara, M.P
Hon. Charles Onyancha, M.P
Hon Joseph 6itari, M.P
Hon. Benjamin Langat, M.P
Hon. Elias Mbau, M.P
Hon. lsaac Ruto, M.P
Hon. Peter Gitau, M.P

OBSERVER
Hon. Alfred Sambu, M.P

IN ATTENDANCE . NATIONAL ASSEMBLY

Mr. Njenga Ruge
Ms. Leah Wanjiru

MINIfiRY OF INDUSTRIALISATION

Hon. Nderitu Mureithi, M.P
Eng. John Mosonik
Eunice K. Miima
Mr. Maakhi A. Ogolla
Dr. Muliaro Wafula
Mr. Abdallah C. Bii

MINISTRY OF FINANCE
Hon. Oburu Oginga, MP
Esther Koimett

- First Clerk Assistant
-Third Clerk Assistant

- Assistant Minister
- lndustrialization Secretary
- lndustrialization Secretary
- Chief Financial Officer
- Team Leader PAPML, Webuye
- Legal Officer

- Assistant Minister
- lnvestment Secretary, Treasury
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Protus Sigei t Deputy Director of lnvestment

MIN.NO. 347/2011 t PRELIMINARIES

The proceedings commenced with a word of prayer. The Chair welcomed the Officials of
the Ministry of lndustrialization and Finance to the meeting.

MlN.NO.348l2011: MEETING WITH THE MINISTRIES OF INDUSTRIALIZATION AND
FINANCE ON THE REVIVAL OF PAN AFRICAN PAPER MILLS. WEBUYE

The Chairperson briefly explained the purpose of the meeting and further emphasized

the need to bring the matter to closure since it was of national interest.

The Committee enquired on the way forward in the revival of Pan African Paper Mills
(PAPML).

The Assistant Minister for lndustrialization highlighted the contents of the letter from the
Ministry of lndustrialization to the Committee dated 28th September,2}ll which
identified various efforts that have been made towards the revival of the mills.

The Assistant Minister reiterated that the delay in finalizing the negotiations between the
Government and the lenders has been occasioned by the fact that PAPML was a private
company with the Covernment being a minority shareholder.

The Committee was informed that an lnter ministerial meeting was convened at the
Prime Minister's office chaired by the acting Minister for lndustrialization.

The meeting reviewed options for the way forward to revive PAPML. The meeting
adopted the following options as a way forward:-

a. The Government would proceed to pay Kshs. 400 Million to STLs and
secure a commitment letter with respect to tax receivables from KRA;

b. The Ministry of lndustrialization to issue a formal notice to the STLs to
attend a meeting to discuss the agreement on settlement of their claim;

c. Treasury to sign the Articles of Association to finalize the registration of
Webuye. The registered company will be maintained in abeyance as a
possible alternative measure should option I fail; and

d. The Ministry of lndustrialization to engage legal experts to advise and

negotiate on behalf of Government.
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The Committee was informed that the letter with respect to tax receivables was drafted
by the STLs but KRA disagreed with the content.

The Ministry of lndustrialization also expressed fears of the lenders making further claims

once the STLs are paid off.

The Committee noted that the mandate of the Committee was the revival of PAPML and
the timeframe and not the modalities of revival. I

The lnvestment Secretary reaffirmed the Government commitment in the revival of
PAPML.

The Committee observed from the discussions that the Ministries of lndustrialization and
Finance were not in agreement on the modalities and mechanisms of the revival of
PAPML.

The Committee therefore resolved to hold a meeting with the Ministry of
lndustrialization on Tuesday, lSth October, 2011. A subsequent meeting will be held with
the Ministry of Finance.

MlN.NO. 349l2Ol I : ADJOU RNMENT

There being no other business, the Chairperson adjourned the meeting at fifty minutes
past Twelve O'clock until Tuesday, 18th October, 2011 at 11.00 a.m.

Signed :H A B_U_,_ MP

CHAIRPERSON

Date: I I
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MINUTES OF THE 67TH SIfiING OF THE COMMIfiEE ON IMPLEMENTATION HELD

ON TUESDAY. ISTH OCTOBER. 2OII IN THE COMMIfiEE ROOM {IH FLOOR.

CONTINENTAL HOUSE. PARLIAMENT BUILDINGS AT II.25 A.M

The following Members of the Committee were present:-

Hon. Alex Mwiru, M.P - Chairperson
Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson
Hon. Benjamin Langat, M.P
Hon. Peter 6itau, M.P
Hon. Elias Mbau, M.P
Hon Joseph 6itari., M.P

ABSENT UUITH APOLOGY

Hon. Gitobu lmanyara, M.P
Hon. Charles Onyancha, M.P
Hon. lsaac Ruto, M.P
Hon. Daniel Muoki, M.P

OBSERVER
Hon. Alfred Sambu, M.P

IN AfiENDANCE . NATIONAL ASSEMBLY

Mr. Njenga Ruge
Ms. Leah Wanjiru

MINISTRY OF INDUSTRIALIZATION

Hon. Nderitu Mureithi, M.P
Eng. John Mosonik
Eunice K. Miima
Dr. Muliaro Wafula
Mr. Abdallah C. Bii

MIN.NO. 35O/2O11 : PRELIMINARIES

' First Clerk Assistant
-Third Clerk Assistant

- Assistant Minister
- lndustrialization Secretary
- lndustrialization Secretary
- Team Leader PAPML, Webuye
- Legal Officer
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The proceedings commenced with a word of prayer. The Chair welcomed the officials
from the Ministry of lndustrialization to the meeting and explained the purpose of the
meeting, namely, pending issues arising from the meeting of Thursday, 13th October,
2011.

MtN.NO.3 51/2011: MEETING WITH THE MINI STRY OF IN ZATION ON
PAN AFRICAN PAPER MILU. WEBUYE

The Committee was informed as follows:

- There were differences of opinion within government on the impl.ementation of the
Cabinet directive on the re-opening of Pan African Paper Mills and that there are
efforts to iron out the disagreements;

- The Ksh. 40O million will be paid out to the Short Term Lenders (STLs) so that they
can lift the receivership; The other main groups are the unsecured creditors like
Keno/Kobil as well as long term lenders;

- Keno/Kobil has a case pending in Court asking that the company be wound up and
that there is an indicative figure to be paid to Long Tern Lenders:

- A legal option must be found to deal with the majority share holder once the lenders
have been paid off;

- There are 2 types of stocks at PAPML namely spare parts & receivables which have

already been documented. The other stock belonging to the Government is paper
that has been produced;

- The STLs had been directed to secure their floatingrassets including the paper that was

there before the Covernment moved in to revive PAPML:

- The STLs were demanding that the Government assigns tax receivables:
- The Ministry of Industrialization has managed to open an account with Central Bank

where all the proceeds from sale of paper is being deposited; A meeting was held
four weeks ago between the Ministry and customers to address the problem of tax
payments to KRA;

- The machines at the PAPML are being serviced regularly to avoid corrosion;
- Currently machines 1,3,and 4 are in operation out of the 4 machines at the factory;
- By lOth November, 2011 the factory will resume operations using the 3 machines;
- The Permanent Secretary, Ministry of lndustrialization is following up the issue of tax

refund with KRA;

- The easiest option to revive PAPML is to allow the lenders to sell and pay off the
STLs; l
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- A meeting by the cabinet on 27th April, 2010 approved a memo jointly submitted by
the Deputy Prime Minister and Minister for Finance, the Minister for lndustrialization
and the Minister for Forestry and Wildlife;

- A meeting convened at the Prime Minister's office chaired by the acting Minister for
lndustrialization agreed that the Covernment proceed to pay Kshs. 400 million to the
STLs and secure a commitment letter with respect to the tax receivables from Kenya

Revenue Authority;
- The decision of the Cabinet is in variance with the minutes of the meeting held at the

PM's office;
- The minutes of the meeting convened at the Prime Minister's office were not signed

by the participants and that the Minister of lndustrialization has disowned the

minutes of the'meeting;
- The hesitation in paying off the STLs is due to the unsigned minutes;

- The Ministry requires approximately Ksh. 2.5-3 billion to remove all encumberances

related to reopening of PAPM; and

- The paper at the factory at the moment is worth Ksh. 210 million and that paper

worth Ksh. 82 million was sold last week alone.

The Committee reiterated that the mandate of the Committee is not on the modalities of
reviving the PAPML but to ensure that the factory is back to operation;

The Committee enquired on whether there are any conflicting interests either within or
without that are impeding the process of revival;

The Committee directed that the Iist of names of the unsecured creditors be provided;

The Committee informed the Minister that the Committee will proceed to compile its

report on the matter.

MlN.NO. 3521201 I : ADJOU RNMENT

There being no other business, the Chairperson adjourned the meeting at twenty minutes

past One O'clock until Tuesday, 1Sth October, 2011 at 1.30 p.m.

5 i g n e d : -$-QN._ A_L_EX MWI B-U-,- MP

CHAIRP N

Date: A/ll/2911
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MINUTES OF THE 78TH SITTING OF THE COMM IfiEE ON IMPLEMENTATION HELD ON
MONDAY. I2TH DECEMBER. 2O1I IN THE ANGAZA ROOM. PANGONI RESORT. MOMBASA
AT 9.30 A.M

PRESENT

Hon. Alex Mwiru, M.P - Chairperson

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson

Hon. Gitobu lmanyara, M.P

Hon. Daniel Muoki, M.P

Hon. Benjamin Langat, M.P

Hon. Elias Mbau, M.P

Hon. Joseph 6itari, M.P

ABSENT WITH APOLOGY

Hon. lsaac Ruto, M.P

Hon. Charles Onyancha, M.P

Hon. Peter 6itau, M.P

IN AfiENDANCE - NATIONAL ASSEMBLY

Mr. Njenga Ruge

Mr. Ahmad Kadhi

Ms. Leah Wanjiru

- First Clerk Assistant

- Third Clerk Assistant

- Third Clerk Assistant

MlN.NO.389/201 I : PRELIMINARIES

The proceedings commenced with a word of prayer.

The Chairperson welcomed Members to the report writing retreat. The Committee considered

and adopted the programme of activities with minor amendments.
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M|N.NO.390/2011: CONSIDERATION OF THE REPORTS OF THE RE-OPENING OF PAN-

AFRICAN PAPER MILU. WEBUYE AND ON COMPLETION OF FAZA ICE PROJECT. LAMU

The Committee was taken through the two reports to be discussed during the retreat.

The Committee directed that the two reports be merged into a single report encompassing the
activities undertaken by the Committee which will constitute the Half Year Progress Report for
the period July to December 20ll to include the following:

o Sittin8s of the Committee
. Mode of operation
o Activities of the Committee
. Challenges faced
. Recommendations to address the above challenges
. The Pan African Paper Mills Report
. The lnspection visit to Faza lce Plant, Lamu
o Conclusion

MlN.NO.39l1201 I : ADJOURNMENT

The meeting was adjourned at thirty minutes past Ten O'clock until midday to allow the
secretariat to reorganise and compile the revised report as directed.

5 i g n e d : _[_QN._ A_L_EX MW B_U_,_ M P

c

Date: 1412129_12_
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MINUTES OF THE 79TH SIfiING OF THE C IfiEE ON IMPLEMENTATION HELD ON
MONDAY. I2ft' DECEMBER..2OII IN THE ROOM, PANGONI RESORT. MOMBASA
AT 2.OO P.M

PRESENT

Hon. Alex Mwiru, M.P - Chairperson

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson

Hon. 6itobu lmanyara, M.P

Hon. Daniel Muoki, M.P

Hon. Benjamin Langat, M.P

Hon. Elias Mbau, M.P

Hon. Joseph Gitari, M.P

ABSENT WITH APOLOGY

Hon. lsaac Ruto, M.P

Hon. Charles Onyancha, M.P

Hon. Peter Gitau, M.P

IN ATTENDANCE. NATIONAL ASSEMBLY

Mr. Njenga Ruge

Mr. Ahmad Kadhi

Ms. Leah Wanjiru

- First Clerk Assistant

- Third Clerk Assistant

- Third Clerk Assistant

MlN.NO.392l2011: CONSIDERATION OF THE HALF YEAR REPORT OF THE COMMIfiEE
FOR THE PERIOD JULY-DECEMBER.2OII

The Committee considered the report encompassing the activities undertaken by the Committee
between July-December,20l I as follows:

Sittings of the Committee
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. Mode of operation
o Activities of the Committee
e Challenges faced
. Recommendations to address the above challenges
. The Pan African Paper Mills Report
. The lnspection visit to Faza lce Plant, Lamu
. Conclusion

The Committee adopted the report with the following recommendations-

Under paragraph 5.0 on activities, the report to include details of action taken by
respective Ministries to implerpent the resolutions and additional information sought by
the Committee in respect of petition by pyrethrum farmers;
Paragraph 7.0 should be headed "Recommendations- and to include a proposal to revise
the standing orders to address challenges identified in paragraph 6.0;
Under paragraph 8.3, the cabinet decision on the roadmap for revival of Pan Paper to be
inserted. A further recommendation on commencement of interpleader proceedings by
the Attorney General to be added:
Under paragraph 9.3, the measures proposed by the Ministerial task force for completion
of the project to be enumerated;
A conclusion to be added summarizing the achievements of the Committee and justifying
its reintroduction.

MIN.NO.393/2Ol I : ADJOURNMENT

The meeting was adjourned at fifteen minutes past Four O'clock until Tuesday, l3,h

December,2oll at 9.00 am

5 i g n e d : -$_QN.- A_L_EX MWI B_U_,_ M P

Date: 1_4J_21_2p_12_

a

a

a

a
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MINUTES OF THE SOTH SITTING OF THE COMMIfiEE ON IMPLEMENTATION HELD ON
TUESDAY. 13TH DECEMBER. 2O1I IN THE ANGAZA ROOM. PANGONI RESORT. MOMBASA
AT 9.OO A.M

PRESENT

Hon. Alex Mwiru, M.P - Chairperson

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson

Hon. Gitobu lmanyara, M.P

Hon. Daniel Muoki. M.P '

Hon. Benjamin Langat, M.P

Hon. Elias Mbau, M.P

Hon. Joseph 6itari, M.P

ABSENT WITH APOLOGY

Hon. lsaac Ruto, M.P

Hon. Charles Onyancha, M.P

Hon. Peter Gitau, M.P

IN AfiENDANCE . NATIONAL AsSEMBLY

Mr. Njenga Ruge

Mr. Ahmad Kadhi

Ms. Leah Wanjiru

- First Clerk Assistant

- Third Clerk Assistant

- Third Clerk Assistant

MtN.NO.394/2011: CONSIDERATION OF THE R,EVI HALF YEAR REPORT OF THE
ITTEE THE PERIOD JULY.DEC B

The Committee considered the revised report and added the following-

Paragraph 10.0, to indicate that the Committee also provided a link between the Legislature and
the Executive; and to further recommend that due to the nature of the mandate, a permanent
Secretariat should be attached to the Committee to enhance its capacity to follow-up matters
under its purview especially recommendations by the PAC and PlC.
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MlN.NO.3951201 I : ADJOURNMENT

The meeting was adjourned at Ten O'clock until ll.0oam this morning.

s i g n e d : _[_QN._ AIEX MW B_U_,_ M P

CHAIRPERSON

Date: LA2l29_12_
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UTES F ST IMPLEM
I3TH DECEMB 2 tt

AT II.OO A.M

PRESENT

Hon. Alex Mwiru, M.P - Chairperson

Hon. (Dr.) Joyce Laboso, M.P - Vice Chairperson

Hon. C,itobu lmanyara, M.P

Hon. Daniel Muoki, M.P

Hon. Benjamin Langat, M.P

Hon. Elias Mbau, M.P

Hon. Joseph Gitari, M.P

ABSENT WITH APOLOGY

Hon. Isaac Ruto, M.P

Hon. Charles Onyancha, M.P

Hon. Peter Gitau, M.P

IN AfiENDANCE - NATIONAL ASSEMBLY

Mr. Njenga Ruge

Mr. Ahmad Kadhi

Ms. Leah Wanjiru

- First Clerk Assistant

- Third Clerk Assistant

- Third Clerk Assistant
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MlN.NO.395l2011: CONFIRMATION OF MINUTES OF PREVIOUS SITTINGS

Minutes of the 78th,79th & 80th sittings were confirmed by the Members present

MlN.NO.397l2011: CONSIDERATION OF THE HALF YEAR REPORT OF THE COMMITTEE
FOR THE PERIOD JULY.DECEMBER.2OII

The Committee considered and adopted the final report and directed that it should be tabled on
Thursday, 15th December,2Ol1.

MlN.NO.398/201 I : ANY OTHER BUSINESS

The Committee thanked the Secretariat for their efforts to compile the report. The Chair
extended his appreciation to Members for their commitment in finalising the task.

MlN.NO.3991201 I : ADJOURNMENT

The meeting was adjourned at midday.

5 i gn e d :-$_QN.-A_L_EX MWI B-U-,-MP'

C_HATRP_E859_N

Date: W2129_1_2_
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