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I. KEY ENTITY INFORMATION AND MANAGEMENT

a). Background information

Sports Kenya is a body corporate established under the Sports Act No. 25 of 2013

b). Sports Kenya Mandate

The mandate of Sports Kenya as stipulated in the Sports Act 2013 is as follows:

i).

ii).

iii).

iv).

v).
vi).
vii).

viii).

ix).

x).
xi).

xii).

xiii).

xiv).

Promote, coordinate and implement grassroots, national and internal sports
progftrms for Kenyans, in liaison with the relevant sports organizations and
facilitate the active participation of Kenyans in regional, continental and
international sports, including in sports administration.
Manage and maintain the sports facilities specified in the First Schedule and any
other facilities which the Cabinet Secretary may, by notice in the Gazette, declare
to be sports facilities for the purpose of this Act.
Establish, manage, develop, plan and maintain the sports facilities, including
convention centres, indoor sporting and recreational facilities for the purpose of
this Act.
Adopt, develop, plan, set stadia standards and license and regularly inspect stadia
for sporting and recreational use.

Establish and maintain a sports museum.
Participate in the promotion of sports tourism.
Provide the necessary amenities or facilities for persons using the services or
facilities provided by Sports Kenya.
Operate sports facilities on public grounds in such a manner as it may deem
necessary.
Collaborate with county governments, learning institutions and other stakeholders
concemed with sports and recreation, in the search, identification and development
of sporting talent, provision of sports equipment, facilities and technical training.
Identify and recommend talents in sports to national sports organizations.
Inculcate the sense of patriotism and national pride through sports and recreation,
create awareness on matters of national interest through sporting events, create
awareness on the benefits of regular participation in sports for healthy living and
provide advisory and counseling services to athletes.
Determine the national colours to be used in national and international
competitions, in consultation with the relevant national sports organizations.
Facilitate the preparation and participation of Kenyan teams in various international
events and the hosting of similar events in the country and recommend members of
steering committees for international sports competitions, in consultation with the
relevant national sports organizations.
Recommend to the relevant authorities' issuance of work permits and visas to
foreign athletes and technical sports personnel, in consultation with the relevant
national sports organization.
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xv). Approve, at the request of the respective national sports organization, the clearance
of foreign sports technical personnel before engagement by national sports
organization and other sporting bodies.

xvi). Organize and coordinate training, conduct research, maintain a resource Centre and
provide and engage consultancy services for sports development programmes, in
consultation with the respective national sports organizations.

xvii). With the approval of the Cabinet Secretary, prescribe: -

1). Access to, or use of any of the resources or facilities of Sports Kenya.
2). The provision of programs, services, information or advice by Sports

Kenya, and
3). The admission of persons to events and activities organized by Sports
Kenya.

xviii). Recommend, in liaison with the relevant sports organization, tax exemption for
Sportspersons; and

xix). Performs such other functions related to the implementation of this Act as may be
directed by the Cabinet Secretary.

c). Key Management

The Sports Kenya day-today Management is under the following key organs: -

d). Fiduciary Responsibility is charged to the following Board Members

i). Director General
ii). Deputy Director Technical Services
iii). Ag. Deputy Director Corporate Services
iv). Ag. Deputy Director Property Services
v). Assistant Director Finance
vi). Assistant Director Human Resource

i). Mr. Fred Muteti
ii). Dr. Pius Metto
iii). Dr. Pius Mutisya
iv). Mrs. Margaret Muiru
v). Mr. Samuel Kaumba

Pius Metto
Gabriel Komora
Julius Mbii
Alex Kataka
Japhet Kaunyu
Munase Mulama

Chairman
Director General/Board Secretary
Rep. PS Ministry of Education
Rep. PS National Treasury
Rep. Office of the Attorney General
Board Member/Chairman Technical,
Development and Safety Committee
Ag. CEO, Sports Academy
Ag. Secretary, Office of Sports Disputes
Ag. CEO, National Sports Fund

vi).
vii).
viii).

Mr. Gordon Oluoch
Mr. Luke Luseno
Mark Wambugu

e). Fiduciary Oversight Arrangements

These are subcommittees that provide a high-level description of the key fiduciary
oversight arrangements covering: -

i). Corporate Services Committee
ii). Sports facilities and Infrastructure Committee
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iii). Business Development, Resource Mobilizations and Sports Programmes
Committee

iv).
v).

Audit Committee
Full Board Committee

f). Address

Sports Kenya Headquarters
P.O. Box, Private Bag
Kasarani,
Thika Road,
Nairobi, KENYA

g). Entity Contacts

Telephone: (020) 2390500/239050 1

E-mail : in to'gr stadiumsken)'a.co.ke
Website: wu'rl'.stadi umskenya.co. ke

h). Entity Bankers

Standard Chartered Bank,
Ruaraka
P.O. Box 60000
City Square 00200
Nairobi. Kenva

i). Independent Auditors

Auditor General
Kenya National Audit Office
Anniversary Towers, University Way
P.O. Box 30084
Code - 00100
Nairobi. Kenva

j). Principal Legal Adviser

The Attorney General
State Law Office
Harambee Avenue
P.O. Box 40112
City Square 00200
Nairobi. Kenva
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II. THE BOARD OF DIRECTORS

a). Board of Directors

Insert each Director's passport-
size photo and name, and key
profession/academic
qualifications

Provide a concise description of each Director's date of birth, key
qualifications and work experience

1. Mr. Fred Muteti

Designation: Chairman, Sports Kenya Board
D.O.B: 1976

Qualification: UniversityGraduate
Experience: Over 20 years

2. Mr. James Wang'ombe

Designation: Inspector General Inspectorate, State
Corporations
r963
MBA, BA (Econs)
25 years in Public Service

DOB:
Qualification:
Experience:
Board Member

3. Mr. Luke Luseno

Designation Ag. Secretary, Office of the Sports Disputes
Tribunal

D.O.B:
Qualification:
Experience:
Board Member

Over 21 years' experience in public service
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4. Mr. Mark Wambugu
Designation: Ag CEO, National Sports Art &

Development Fund

CPA (K), CPS (K), Bcom, MBA
Vast experience in financial analysis and
Management

Board Member:

D.O.B:
Qualification:
Experience:

5. Mr. Samuel Kaumba Designation:
D.O.B:
Qualification:
Experience
Board Member: Rep. Office of the Attorney Genera

Designation:
D.O.B:
Qualification:
Experience:
Board Member Rep. PS, Ministry of Education

6. Dr Pius Mutisya

7. Amb. Peter Kirimi Kaberia Designation:
D.O.B:
Qualification:
Experience:
Board Member. PS Ministry of Sports and Heritage

8. Mr Gordon Oluoch

Designation: Ag CEO Kenya Academy of Sports
D.O.B
Qualification: Bachelor of Education (PE and Sports) MBA (On-
going)
Experience: Over 30 Years' experience in Public Services and

Sports

9. Mrs Margaret Muiru
Designation:
D.O.B
Qualification:
Experience:
Board Member Rep. National Treasury
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Designation:
D.O.B
Qualification:
Experience:
Board Member:

10. Mr Benson Mwangi

11. Mr Mwangi Muthee Designation:
D.O.B
Qualification:
Experience:
Board Member:

12. Eng. Afred Baariu Designation:
D.O.B
Qualification:
Experience:
Board Member:

13. Mr Pius Metto

,

Designation: Director General Sports Kenya /Secretary to the
Board
Responsibility; Secretary to the Board; Developing and
recommending to the board the long-term strategy business plans
and annual operating budgets and establishing proper internal
monitoring and control system and procedures; Administration of
all the resources and activities of the board; Formulating,
implementing and monitoring board development policy
legislation and regulations; among others

Qualification: MBA-University of Plymouth (UK), BED (Arts)-
KU, Membership KIM

b). Board Committees

Name of the Committee Members

Corporate Services Committee 1. Mr. Mwangi Muthee - Ag. Chairman
2. Amb. Peter Kirimi Kaberia - PS, State Department

for Sports Development
3. Dr. Pius Mutisya - Rep. Ministry of Education
4. Mrs. Margaret Muiru - Rep.National Treasury
5. Mr. Luke Luseno - Ag. CEO, Sports Dispute

Tribunal
6. Mr. Benson Mwangi - Member
7. Mr. Mark Wambugu - Ag. CEO, National Sports.
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Arts & Development fund

l. Mr. Benson Mwangi - Chairman
2. Amb. Peter Kirimi Kaberia - PS, State Department

for Sports Development
3. Mrs. Margaret Muiru - Rep.National Treasury
4. Mr. Samwel Kaumba - Rep. Office of the Attorney

General
5. Mr. James Wang'ombe - Rep. Inspectorate of State

Corporations

Audit Committee

Sports facilities and Infrastructure
Committee

1. Eng. Alfred Baariu - Chairman
2. Amb. Peter Kirimi Kaberia - PS, State Department for
Sports Development
3. Mr. Gordon Oluoch - Member
4. Dr. Pius Mutisya - Rep. Ministry of Education
5. Mr. Mwangi Muthee - Member
6. Mr. Mark Wambugu - Ag. CEO, National Sports, Arts
& Development Fund

1. Mr. Mwangi Muthee - Chairman
2. Amb. Peter Kirimi Kaberia - PS, State Department

for Sports Development
Sports

3. Mr. Gordon Oluoch - Ag. CEO, Kenya Academy of
4. Eng.Alfred Baariu - Member
5. Mr. Samwel Kaumba - Rep. Office of the Attorney

General
6. Mr. Benson Mwangi - Member

Business Development, Resource
Mobilizations and Sports Programmes
Committee
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III. MANAGEMENT TEAM

Responsibility

Qualifications: MBA-University of Plymouth (UK
BED (Arts)- KU, Membership KIM
Designation: Director General Sports Kenya
Responsibility; Secretary to the Board; Developin
and recommending to the board the long-ten
strategy business plans and annual operating budgets
and establishing proper internal monitoring an
control system and procedures; Administration of a
the resources and activities of the board;
Formulating, implementing and monitoring boar
development policy legislation and regulationr ,
among others
Experience: Public Service Operations t
Management/Leadership and Senior manager ove
lOyrs in policy & business strategy formulation and
implementing.

Qualifications: MBA, Corporate management
Designation: Deputy Director Technical Services
Responsibility; Responsible to the Board t
Formulate policies regarding utilization of th
Board's facilitates; Ensure that the Board's facilities
are well maintained; Formulate policies for technici
maintenance of mechanical and electrical work-
among other duties.
Experience: 25years in public service of which 5
years as a CEO SSMB Board

Qualifications: MBA University of Nairob
Diploma in Business Management, B.Sc.

Name of the Staff

Mr. Pius Metto

I

Gabriel Komora

t

Mr. Julius Mbii
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Mr. Munase Mulama

l7'

ADF - CPA Japhet Kaunyu

--*4,.-(, a a I
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K

Designation: Ag Deputy Director Corporate Services
Responsibility; Responsible to the Board to
formulate policies, procedures for Marketing all the
Boards facilities; Develop and implement short- and
long-range goals, objectives, policies, and operating
procedures of the division; Develop and identifuing
new revenue generation opportunities for the Board

Experience: 20 years in Public Service of which l0
years as Assistant Director SSMB Board

Qualifications: M.A HRM - Madurai Kamraj
University, B.A Public Administration & Political
Science.
Designation: Assistant Director Human Resource &
Administration
Responsibility; Responsible to the Board to
formulate Human Resources Policies and Procedures
relevant to Recruitment, Remuneration, Development
and Retention of Employees; Formulate Policies on
Employees Relations, Reward Systems, Welfare, and
Administrative Support
Experience: 28 years in public service of which 8

years as Assist. Director HRA Sports Kenya

Qualifications: MBA Finance from UON, BBA
(Accounting option), Dip: Forensic Accounting,
CPAK, CPSK, Member of ICPAK and ICIFA
Designation: Assistant Director Finance
Responsibility; Responsible to the Board to develop
and implement accounting systems, procedures that
will enhance the quality, timeliness and availability
of financial information and overseeing
administrative related issues of the Board.
Experience: Over 20yrs experience in the public
sector and joined the board in May 2019
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Iv. CHAIRMAN'S STATEMENT

It is with pleasure that we represent the financial results for Sports Kenya for the year ended 30th
June 2019. The year's performance has been impressive despite challenges encountered within
the year.

Highlights

The rehabilitation and upgrade of seven (7) regional stadia (Karatu -Kiambu, Makueni,
Kamariny - Elgeyo - Marakwet, Kipchoge Keino - Uasin - Gishu, Ruringu -Nyeri,
Marsabit and Chuka) to international standards is on-going. Other Stadia under renovation
include Nyayo National Stadium, Kinoru in Meru County and Phase 2 of Kipchoge Keino in
Uasin Gishu County. These are priority projects within the Jubilee Government Manifesto. The
progress of completion of the stadiums has however been hampered by under-funding and slow
release of funds from The National Treasury leading to stalling of most of the projects. The
Govemment has however, intervened in this matter and is in the process of establishing the
Sports, Arts and Social Development Fund which is expected to fund sports infrastructure
projects.

Operating Environment

During the year under review, key facilities mainly the Main Stadium and the Hotel within the
Moi International Sports Complex and Nyayo National Stadium were closed down for
renovation works.

The closures put an enorrnous strain on cash flows for the organization. However, it is expected
that once the upgrade is complete and the facilities are re-opened, the organization will be able to
increase the revenue generation opportunities and the issue of the negative cash flows will be
resolved. The main stadium has since been opened for use by the general public and Stadion
renovations works were completed but it was not handed over by the contractor to the Board for
operations.

The Board is pleased to present the financial statements which reflect the challenges and
opportunities mentioned above. I am optimistic that the commitment of the Government of
Kenya strengthening the funding mechanisms for sports infrastructure, Sports Kenya is poised
for a brighter future through emerging opportunities that will be occasioned by the upgrades.

I

Mr. Fred Muteti
B.O.D Chairman,
Sports Kenya.

1-)
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V. REPORT OF THE DIRECTOR GENERAL

FINANCIAL RESULTS

Revenue

Sports Kenya revenue from exchange transaction increased from Ksh94, 179, 916 to
Ksh 103,292,099.36 from the previous year. This was attributed to re-opening of facilities in
Moi International Stadium Center Kasarani and the Stadion Hotel after renovations.

Rental income is still low due to closure of commercial entities at Nyayo National Stadium
which is under renovations.

The board is however putting measures to ensure aggressive rent collections at Kasarani Estate

through evictions of rent defaulters and rent income is expected to increase in the subsequent
years.

On sponsorship and partnerships, Sports Kenya is continuing to pursue strategic partners so as to
position herself as a strategic partner with the corporate world once the renovations are complete.

Sports Kenya and the Kenya Golf Union are pursuing the development of an 18- hole Golf
Course. This will be a public Golf course making the sport popular and widely played. Other
prospective partners include Safari Rally and Tennis Federations.

Debt Collection has remained a challenge with major federations owing Sports Kenya huge

amounts of money. Sports Kenya is putting in measures including strict adherence to credit
policies and partnership with other stakeholders for debt recovery in order to reduce the debt
level.

Expenditure

Despite Prudent financial management practices being applied Sports Kenya continues to face

challenges in effectively carrying out its mandate. Having assumed the added responsibility of
undertaking sports programs at the grassroots, national and intemational level as specified in
Sports Act 2013, the responsibility comes with increases resource requirements. As such, Sports

Kenya will seek to expand its resource mobilization framework, including negotiating for a

bigger budgetary allocation from treasury.

Operational areas where Sports Kenya experienced high levels of expenditures included wages,

water and electricity.

Service Delivery

Service delivery innovations realized which is customer focused include pay bill numbers for all
our cash collection points. Social media platforms are also available for marketing and awareness

creation.
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Future Outlook

Sports Kenya will endeavor to ensure effectiveness in contributing towards national aspirations
under the Kenya Vision 2030(KY2030) and the Big 4 Agenda, which have provided for sports
primarily in its social pillar and secondarily in its economic pillar.

In line with Kenya's Vision 2030, Sports Kenya will pursue completion and equipping of the
seven regional stadia.

Other areas of future focus will include provision of adequate sports and recreational facilities,
Mass sports, Competitive sports, Traditional sports, and promotion of Sports Tourism.

Mr Pius Metto
Director General,
Sports Kenya.

I

I

I
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VI. CORPORATEGOVERNANCESTATEMENT

Introduction

Sports Kenya is established by the Sports Act No. 25 of 2013 as a successor to the Sports Stadia

Management Board (SSMB). Sports Kenya embraces all the principles of governance as

enunciated under the Constitution of Kenya, 2010, the State Corporations Act, Cap 446 as well
as Mwongozo. These principles include integrity, accountability, transparency and good
governance.

Sports Kenya just like all other state corporations, is governed by a Board of Directors whose
responsibility is to manage, control and administer the assets of Sports Kenya in such manner
and for such purposes as best promotes the pu{poses for which Sports Kenya is established
among other roles envisaged in the Sports Act. The Sports Kenya Board of Directors through its
committees oversee the corporate governance of the organization, advises management in
developing financial plans, determines the strategic direction of the corporation, goals and

objectives as well as evaluation of the management's performance in pursuing and achieving the
set goals.

Composition of the Board of Directors

The current Board of Sports Kenya is made up of thirteen members as provided by the Sports

Act and during the period of review, it was properly constituted at all times. The membership of
the Board as provided by the Sports Act is as follows: -

e).

i)

a).
b).
c).
d).

0.
s).
h).
i).

a)

A non-executive chairperson, appointed by the President
The Principal Secretary, Ministry of Sports, Culture and the Arts
The Principal Secretary, Finance
The Attorney General
The Principal Secretary, Education
The Chief Executive Officer, Academy of Sports
The Chief Executive Officer, National Sports Fund
The Secretary, Sports Disputes Tribunal
Four nominees of Sports Organization's/Federations appointed by the Cabinet Secretary,

Ministry of Sports, Culture and the Arts
The Director General, Sports Kenya who is a secretary to the Board.

Statement of Policy on Corporate Governance

Sports Kenya adheres to and has adopted the required standards of governance and applies the
best corporate practice rules. It is guided by the following principles: -

Ensure that systems are established to ensure equality of all
public services is achieved.
Ensure impartiality and fairness in the process of delivery of public services

of

b)
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Ensure promotion of National Cohesion and National Values.
Ensure continuity of the institution under all circumstances.
Establish systems to enable innovativeness and adaptability of institution to the needs of
users.

Ensure professionalism and ethics in the institution is achieved
maintained.
Establish systems to ensuring promotion and protection of users of public services and
public servants as enshrined in the Bill of Rights.
Institutionalizing a culture of accountability, integrity, transparency and promote values
and principles of the public service;
Ensure a comrption free institution
Ensuring effective, efficient and responsible use of public resources, and
Ensuring responsiveness by public servants in delivery of public services.

Role and Functions of the Board

0.

s).

h).

i).

i).
k).

c).
d).
e).

a)
b)
c)

d).
e).

0.
s).
h).
i).

i).
k).

i).
ii).
iii).
iv).

Fiduciary Oversight Arrangements

Sports Kenya Board has a functional organizational structure that has been responsible for the
dynamic growth and progress made during the period under review. The Board operates through
four Committees responsible for deliberations and recommendations on various issues which are
then forwarded to the full Board for adoption. The Committees in consultation with management
prepare Board papers for discussion and adoption by the full Board of Directors whenever they
meet. The Committees of the Board are: -

To manage, control and administer the assets of Sports Kenya
To receive any gifts, grants, donations or endowments on behalf of Sports Kenya
Set the strategic plan outlining the organization's vision, mission, purpose and core
values.
Set and approve policy decisions of the organization
Approve the procurement plan of the organization
Approve the annual budget and final accounts of the organization
Approve the organizational structure
Enhance the corporate image of the organization
Competitively recruit the Director General of the organization and approve the
recruitment of senior staff of the organization
Monitor the organization's performance and ensure sustainability
Approve the opening of accounts for the funds of Sports Kenya

Corporate Services Commiuee
Sports fac i I iti es and Infrastructure Committee
Business Development, Resource Mobilizations and Sports Programmes Committee
Audit Committee.
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Board Committee Meetings Held in the Year

Sports Kenya Board was properly constituted during the period in review and met regularly and
achieved the threshold of number of meetings as required under the State Corporations Act, Cap
446Laws of Kenya.

End of Term

During the year under review some of the board members were appointed to the board to replace

the ones whose terms had ended.

Summary of Board Evaluation

The Board evaluation was undertaken during the period of review but SCAC have not released

the results.

Conflict of Interest

Sports Kenya has opened a Conflict of Interest Register for its Board as required by Mwongozo
and by the Code of Ethics established pursuant to the Leadership and Integrity Act. Similarly, in
all its meetings, declaration of interest forms part of the agenda of the meetings and Board
members and staff alike are required to disclose any potential conflict of interest at the start of
the meeting.

Induction and Training

A few members of the Board attended the Mwongozo induction training conducted by SCAC.

Whistle Blowing Policy

Sports Kenya has a whistle Blowing Policy as required under the law. This is also in tandem with
a draft Anti - Comrption Policy of the Organization. The Policy highlights that all information
received by the Board touching on comrption or crimes committed by Board members,
employees and associates of Sports Kenya shall be treated as highly confidential and shall not be

disclosed without the consent of the whistle blower.

Performance Appraisal of the Board

Sports Kenya did perform once appraisal of the Board's performance in the year under review
and is awaiting feedback on the results from SCAC.
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VII. REPORT OF THE DIRECTORS

The Directors have the pleasure to submit this annual report with the Un-audited financial
statements for the year ended 30th June 2019 which shows the state of Sports Kenya's affairs.

Principal activities

The principal activity of the Board is to manage all Government-owned sports facilities
effectively and efficiently, and to institute sports programs at the grassroots, national and
international levels for Kenyans.

Results

The results ofthe entity for the year ended June 30, 2019 are set out on page 20.

Directors

The members of the Board of Directors who served during the year are shown on pages 6 to 8

Auditors

The Auditor General is responsible for the statutory audit of the Sports Kenya in accordance with
Article 229 of the Constitution of Kenya and the Public Audit Act 2015 for the year ended June
30,2019.

By Order of the Board

Mr. Pius Metto
Director General
Sports Kenya
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vIu). STATEMENT OF DIRECTORS' RESPONSIBILITIES
Section 81 of the Public Finance Management Act, 2012 require the Directors to prepare
financial statements in respect of Sports Kenya, which give a true and fair view of the state of
affairs of the Sports Kenya at the end of the financial year and the operating results of Sports
Kenya for that year. The Directors are also required to ensure that Sports Kenya keeps proper
accounting records which disclose with reasonable accuracy the financial position of Sports

Kenya. The Directors are also responsible for safeguarding the assets of Sports Kenya.

Directors are responsible for the preparation and presentation of the Sports Kenya's financial
statements, which give a true and fair view of the state of affairs of the entity for and as at the end

of the financial year ended on June 30,2019. This responsibility includes:

i). maintaining adequate financial management arrangements and ensuring that these

continue to be effective throughout the reporting period.
ii). maintaining proper accounting records, which disclose with reasonable accuracy at any

time the financial position of the entity.
iii). designing, implementing and maintaining intemal controls relevant to the preparation and

fair presentation of the financial statements, and ensuring that they are free from material
misstatements, whether due to elTor or fraud.

iv). safeguarding the assets of Sports Kenya.
v). selecting and applying appropriate accounting policies; and
vi). Making accounting estimates that are reasonable in the circumstances.

The Directors accept responsibility for Sports Kenya's financial statements, which have been

prepared using appropriate accounting policies supported by reasonable and prudent judgments and

estimates, in conformity with Intemational Public Sector Accounting Standards (IPSAS), and in
the manner required by the PFM Act, 2012 and the State Corporations Act. The Directors are of
the opinion that Sports Kenya's financial statements give a true and fair view of the state of Sports

Kenya's transactions during the financial year ended June 30, 2019, and of Sports Kenya's
financial position as at that date. The Directors fuither confirm the completeness of the accounting
records maintained for Sports Kenya, which have been relied upon in the preparation of the entity's
financial statements as well as the adequacy of the systems of internal financial control.

Nothing has come to the attention of the Directors to indicate that Sports Kenya will not remain a
going concern for at least the next twelve months from the date of this statement.

Approval of the financial statements
The Sports Kenya's financial statements were approved by the Board on 19tr Sept, 2019 and

on its behalf by:

Assistant Director Finance
CPA Japhet Kaunyu
Sports Kenya
ICPAK MAIO. 15721

Date: 30tr' Sept. 2019

Director General
Mr. Pius Metto
Sports Kenya

Date 30tr'Sept. 2019

Chairman of the Board
Mr. Fred Muteti
Sports Kenya

Date 30tr'Sept.20l9
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elephone: +u 54-(zo) 32i4ooo
--mail: info@oagkenya.go.ke
Website: www.oagkenya.go. ke

REPUBLIC OF KENYA

OFFICE OF THE AUDITOR-GENERAL

Enhancing Accountability

HEADQUARTERS

Anniversary Towers
Monrovia Street

P.O. Box 3oo84-ooroo
NAIROBI

REPORT OF THE AUDITOR.GENERAL ON SPORTS KENYA FOR THE YEAR ENDED
30 JUNE 2019

REPORT ON THE FINANCIAL STATEMENTS

Qualified Opinion

I have audited the accompanying financial statements of Sports Kenya set out on pages
20 to 59, which comprise the statement of financial performance, the statement of
financial position as at 30 June, 2019, the statement of changes in Net Assets, the
statement of cash flows, the statement of comparison of budget and actual amounts and
the notes to the financial statements, and other explanatory information in accordance
with the provisions of Article 229 of the Constitution of Kenya and Section 35 of the Public
Audit Act, 2015. I have obtained all the information and explanations which, to the best of
my knowledge and belief, were necessary for the purpose of the audit.

ln my opinion, except for the effect of the matters described in the Basis for Qualified
Opinion section of my report, the financial statements present fairly, in all material
respects, the financial position of the Sports Kenya as at 30 June, 2019, and of its financial
performance and its cash flows for the year then ended, in accordance with lnternational
Public Sector Accounting Standards (Accrual Basis) and comply with the Public Finance
Management Act,2012 and the Sports Act, 201 3.

Basis for Qualified Opinion

1.0 Property, Plant and Equipment

The statement of financial position reflects property, plant and equipment balance of
Kshs.132,431,455 which excludes undetermined values of land on which the !nternational
Sports Centre, Kasarani and the Nyayo National Stadium are built as Sports Kenya does
not have ownership documents. lnformation available indicates that Sports Kenya wrote
a letter Ref: S!(CON/LA/15 (217) dated 14 February,2019 through the Cabinet Secretary
Sports, Culture & Heritage to the Cabinet Secretary Ministry of Lands and Physical
Planning requesting the office to issue title deeds for the Kasarani and the Nyayo National
Stadiums in the name of Sports Kenya. However, as at the time of audit, no response
had been received from the Ministry of Lands and Physical Planning.
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ln addition, the assets register provided for audit revealed that it was last posted in the
year 2014.

ln view of the foregoing, the ownership, completeness, security and carrying values of the
property, plant and equipment balance of Kshs.132,431,455 reflected in the statement of
financial position as at 30 June, 2019 could not be confirmed.

2.0 AccountsReceivables

2.1 Trade Debtors

The statement of financial position reflects accounts receivables from exchange
transactions balance of Kshs.200,697,515 and as disclosed under Note 14 to the financial
statements. lncluded in this balance is Kshs.159,090,220 in respect of trade debtors. A
review of the schedule provided in support of trade debtors revealed long outstanding
balances amounting to Kshs.72,767,466 relating to Kenya Football Federation
Kshs.42,338,852, Kenya Rugby Football- Kshs.12,637,616, National Olympic Committee
- Kshs.5,136,700 and Kenya Volleyball Federation - Kshs. 12,654,298.

Further, trade debtors balance of Kshs.'t59,090220 also includes debts totaling
Kshs.30,559,000 owed by two (2) media firms in respect of fees due from advertising
contracts which have been outstanding since 2012.

ln addition, no provision was made for doubtful debts as per IPSAS 15 which requires
reasonable provision to be made for doubtful debts based on Management's assessment
of their collectability so as to reflect debtors at their fair value.

Consequently, the accuracy and completeness of the trade debtors could not be
confirmed.

2.2 Rent Receivable

The statement of financial position reflects accounts receivables from exchange
transactions balance of Kshs.200,697,515 and as disclosed under Note 14 to the financial
statements. lncluded in this balance is Kshs.41 ,607,295 in respect of rent receivables.
This further includes Kshs.41,583,507 in respect of amounts due from tenants who
vacated the rental houses between 1 July, 2006 and 30 June, 2019. However, no legal
action had been made to recover these amounts.

Consequently, the accuracy and completeness of the rent receivables could not be
confirmed and the recoverability is in doubt.

2.3 Outstanding Loan Advances

The statement of financial position as at 30 June, 2019 reflects accounts receivables from
non-exchange transactions balance of Kshs.144,289,387 and as disclosed under Note
15 to the financial statements. lncluded in the account receivables from non-exchange
transaction is Kshs.139,328,016 being loan advances made to the Deaf Olympics -
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Kshs.500,000, Ministry of Youth - Kshs.107,390,843, Kenya Academy of Sports -
Kshs.1,364,288, National Youth Talent Academy - Kshs.15,590,653, FC Talanta -
Kshs.4,482,232 and Kenya football Federation - Kshs.10,000,000. However, no
documentary evidence was provided to confirm how the stated amounts were transferred
to the bank accounts of the respective entities in order to qualify as debt. Further, the
terms and purpose for the loan advances were not provided and no effort appears to have
been made to pursue these debts.

ln the circumstances, the validity of the stated debts totaling Kshs.139,328,016 as at
30 June, 2019 could not be confirmed.

3.0 Outstanding Trade and Other Payables

The statement of financial position as at 30 June, 2019 reflects trade and other payables
from exchange transaction amounting to Kshs.208,017,719. A review of the aging
analysis in support of trade and other payables balance revealed that creditors with a total
amount of Kshs.1 78,880,5 52 or 86% of the total balance had been outstanding for periods
between two (2) years and ten (10) years as at 30 June, 2019. Further it was noted that
Sports Kenya did not accrue the outstanding certified Works despite having received
certificates of part completion amounting to Kshs.2,392,909,269.

No satisfactory reason was given for the failure to settle the above stated long outstanding
payables.

The audit was conducted in accordance with lnternational Standards of Supreme Audit
lnstitutions (lSSAls). I am independent of the Sports Kenya Management in accordance
with ISSAI 130 on Code of Ethics. lhave fulfilled other ethical responsibilities in
accordance with the ISSAI and in accordance with other ethical requirements applicable
to performing audits of financial statements in Kenya. ! believe that the audit evidence I

have obtained is sufficient and appropriate to provide a basis for my qualified audit
opinion.

Key Audit Matters

Key audit matters are those matters that, in my professional judgment, are of most
significance in the audit of the financial statements. There were no Key Audit Matters to
report in the year under review.

Other Matter

1.0 Unresolved Prior Year Audit Mafters

!n the audit report of the previous year, several issues were raised under the report on
financial statements, report on lavrrfulness and effectiveness in use of public resources,
and report on effectiveness of internal controls, risk management and governance.
However, the Management has not resolved the issues.
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2.0 Budget and Budgetary control

The statement of comparison of budget and actual amounts reflects final receipts budget
and actual on comparable basis of Kshs.1,191,519,978 and Kshs.798,293,924
respectively resulting to an under-funding of Kshs.393,226,054 or 33o/o of the budget.
Similarly, the Board expended Kshs.795,432,384 against an approved budget of
Kshs.1,191,519,978 resulting to an under-expenditure of Kshs.396,087,594 or 33o/o of the
budget. The underfunding and underperformance affected the planned activities and may
have impacted negatively on service delivery to the public.

Failure to generate revenue as projected implies that the goals and objectives of Sports Kenya
may not have been achieved as planned. Further, the under expenditure of Kshs.396,087,594
implies that the goals and objectives of the Board were not achieved.

REPORT ON LAWFULNESS AND EFFECTIVENESS IN USE OF PUBLIC
RESOURCES

Conclusion

As required by Article 229(6) of the Constitution, based on the audit procedures
performed, except for the matters described in the Basis of Qualified Opinion section of
my report, ! confirm that, nothing has come to my attention to cause me to believe that
public resources have not been applied lawfully and in an effective way.

Basis for Gonclusion

1.0 Delayed Completion of Major Stadiums and Expiry of Performance Bonds

2.1 Construction Works - Nyayo National Stadium

Sports Kenya on 18 August, 2017 entered into two (2) contracts in respect of civil works
and builder's works in preparation for the CHAN football tournament at a contract cost of
Kshs.206,690,139 for civil works and Kshs.325,829,431 for builder's works. Further, the
Board entered into nine (9) other minor tenders of Kshs.623,851 ,572 which were awarded
through a competitive process for works expected to be completed within a period of 14
weeks.

The works were to commence on 24 August, 2017 with an expected completion date of
24 January, 2018. As at the time of audit in January, 2020 the Contractor's equipment
was still on site despite the expiry of the project performance period by over 22 months.
The Board had made payments of Kshs.276,455,214 or 24o/o of the total contract sum as
at 30 June, 2019. Management did not provide explanations on the delay in completion
of the works.
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2.2 Moi Stadium - Kisumu County

Sports Kenya entered into partnership with the County Government of Kisumu for the
installation of floodlights and connection to power of the Moi Stadium in Kisumu during
the financial year 201512016. The Project Management had paid Kshs.15,000,000 for the
works as at the time of the audit in September, 2019 by which time the project had stalled.

Consequently, value for money has not been realised on the works and the delays in

completion of the contractual works within the stipulated period is likely to lead to
escalation of the total cost of the project.

2.0 Lack of Tender Documents on Construction of Six (6) Gounty Stadia

As previously reported, Sports Kenya awarded tenders for construction of eight County
Stadia at a combined cost of Kshs.2,450,61 1,652 as follows:

Tender
Gontract Sum

(Kshs.)

Amount Paid as
at 30 June, 2019

(Kshs.)
Kamarinv Stadium - Eloevo Marakwet County 287,837,775 160,729,949
Rurinqu Stadium - Nveri Countv 288,045,530 71.191.675
Kipchoqe Keino - Uasin Gishu County 304,204,413 117.380.994
Karatu Ndarugu - Kiambu County 259,604,780 61,215,942

Wote Stadium - Makueni County 299,309,554 104.655.419
Marsabit Stadium - Marsabit County 295,263,215 132,341,445

Kirubia Stadium - Tharaka Nithi County 274.208.855 92,637,118
Kinoru Stadium - Meru Countv 442,137,530 90,617,704
Total 2,450,61'.|,652 830,770,246

However, tender documents relating to the procurement of contractors for the six (6)
County Stadia Projects which include originaltender documents, tender opening minutes,
evaluation committee reports and procurement professional opinions were not provided
for audit verification. The documents were reported to have been taken by the Ethics and
Anti-Corruption Commission (EACC) Officers to assist in investigations of alleged
irregularities in the award of the tenders. A review of the matter during the 201712018
audit in April, 2019 revealed that the documents were still not available for audit review.

Under the circumstances, it has not been possible to confirm whether the tenders were
awarded competitively, and whether the public will obtain value for money on the amount
already paid totaling Kshs.830,770,246 as at 30 June, 2019.

3.0 Project lmplementation Status

A Review of project implementation status during the 201812019 audit revealed that there
was delay in completion of various stadia while some contractors had abandoned sites
as follows:
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3.1 Kamariny Stadium in EIgeyo Marakwet County

The Board awarded the contract at the cost of Kshs.287,837,775. The works commenced
on 5 January, 2017 and were expected to have been completed by 31 May, 2018. The
scope of works involved construction of Kerio Valley View Point, VIP Pavilion, changing
rooms, reference rooms, medical rooms, anti-doping room, office for stadium
management, pitch works, and track lanes.

Audit inspection of the project on 9 March,2019 revealed that the pitch and track works
had not been started, and the contractor had abandoned the site. Further, the Board had
paid the Contractor a total of Kshs.160,729,949 or 56% of the total contract cost as at 30
June 2019. The contract performance period had expired and had not been renewed at
the time of the audit. Management did not provide satisfactory explanation why the
contractor had abandoned the site before completing the works or evidence of measures
put in place to ensure the works are completed.

3.2 Ruringu Stadium- Nyeri County

The Board awarded the contract at the cost of Kshs.288,045,530. Audit inspection of the
project on 14 March, 2019 revealed that the Contractor had abandoned the site and no
works seemed to have been undertaken despite payments of Kshs.71,191,675. The initial
contract period expired on 5 September, 2017 and had not been renewed at the time of
audit verification.

3.3 Kinoru Stadium- Meru County

The Board awarded the contract at the cost of Kshs.442,137,530. The works commenced
on 5 January,2017 and were expected to be completed on 24 August, 2017. The scope
involved pitch works, sub base for tartan track, VIP pavilion, water system, ablution
blocks, terraces, parking and perimeter wall.

An audit inspection of the Stadium in September, 2019 revealed that substantial work had
been done with an overall progress of 90% realized. However, the contractor had issued
a notice to stop works due to non-payments of certified works totaling Kshs.244,842,180
forcertificate No.3 and4 of Kshs.139,590,571.60 and Kshs.105,251,608.80 respectively.

3.4 Kirubia Stadium - Tharaka Nithi County

The Board awarded the contract at the cost of Kshs.274,300,000. The works commenced
on 5 January,2017 and were expected to be completed on 5 September, 2017(31 May
2018 rev.). The scope involved pitch works, 6 lack track, VIP pavilion, water system and
ablution blocks. An audit inspection of the Stadium in September,2019 revealed that
substantial progress had been made with an overall progress of 85% realized. !t is not
clear why the remaining works had not been completed by the end of contract extension
period in May, 2018.
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3.5 Wote Stadium - Makueni County

The Board awarded the contract at the cost of Kshs.299,309,554. The works commenced
on 5 January,2017 and were expected to have been completed on 31 May,2018. The
scope of works involved pitch works, 8 lane track, VIP Pavilion, Water System which
included borehole drilling, 2 tank installation and electrical installation and construction of
ablution blocks and perimeter wall.

An audit inspection in September, 2019 revealed that there was no noticeable pitch and
track works, the underground excavation was partially done and the perimeter wall had
not been constructed. The construction site was looking disorganized with building
materials including sand, ballast and stones scattered all over and the contractor had
abandoned the site. lt was noted that as at 30 June, 2019 the contractor had been paid
a total of Kshs.104,655,419 or 35o/o of the total contract cost and while the contract
performance period had expired. No explanation was given why the contractor had
abandoned the site before completing the works, casting doubt on the value for money of
the already incurred expenditure.

3.6 Karatu Ndarugu Stadium - Gatundu

The Board awarded the contract at the cost of Kshs.259,604,780. The works commenced
on 3 February,2017 and were expected to have been completed on 31 May,2018. The
scope of works involved pitch works, 6 lane track, VIP pavilion, parking, construction of
ablution blocks and a perimeter wall.

An audit inspection of the Stadium on 9 May, 2019 revealed that the contractor had
abandoned the site due to failure by the Board to pay for certificates of completed works.
The works already done included excavation of the pitch, the installation of drainage pipes
and backfilling of the main football pitch. The VIP pavilion was still at foundation level and
works on the six-lane athletic track, ablution blocks and parking were yet to start. The
perimeter wall had been constructed even though the gate had not been done. As at 30
June, 2018 the contractor had been paid a total of Kshs.69,580,372 or 27o/o of the total
contract sum while the contract performance period had expired. No progress was
reported in the 201812019 audit.

Consequently, the delays in completion of the contractual works within the stipulated
period was likely to lead to escalation of the total cost of the project. Also, value for money
has not been realised on the projects.

4.0 Consultancy Services for Construction of Three Stadiums

4.1 Legal Gonsultancy for Public Private Partnership (PPP)

The Board entered into a contract under Request for Proposals for Public Private
Partnership legal advisory services for construction of three (3) stadiums at a contract
sum of Kshs.47 million to be undertaken on the basis of Public Private Partnership (PPP).
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According to the contract document, the consultant was to perform the services
commencing on 9 September,2015 and through to 30 June, 2016.

During the year under review, the consultant had been paid Kshs.54,520,000 an amount
above the initial contract sum but no public - private partnership had so far been entered
into and no stadium has been developed or initiated using Public Private Partnership.
Approval of the excess contract sum of Kshs.7.5 Million was not availed for audit
verification.

In the circumstances, Sports Kenya and the Kenyan Public have so far not obtained value
for money from the legal consultancy payments made so far totalling to Kshs.54,520,000
as at 30 June, 2019.

4.2 Consultancy Services for Feasibility Study and Development of Detailed
Designs for Three (3) lnternational Stadia

The Board entered into a contract with a consortium of local and international firms to
offer consultancy services for feasibility study and development of detailed designs for
three (3) international stadiums in Nairobi, Mombasa and Eldoret Counties at a total
contract price of US$1 ,071,105.43 or Kshs.110,323,860. Further, the entire project
including feasibility study was estimated at a cost of US$320,000,000 which was used as
a basis for payment to the other consultants in the consortium.

A review of the position in the year under review, indicates that the feasibility studies were
completed in 2016 while the project was stated to be at the detailed design stage. As at
30 June, 2019, the consortium had received payments totalling to Kshs.S37,297,227.
However, there was no evidence of the feasibility study and designs being put into use four
and a halt (4%) years later.

ln addition, although the sites for the construction of three (3) stadiums had been identified
in Nairobi, Mombasa and Eldoret Counties, according to the management, only one formal
agreement in form of Memorandum Of Understanding (MOU) had been signed to initiate
the process of acquiring the land.

It is therefore not clear if and when the construction of the stadiums would be started and
the feasibility study put into use.

ln view of the foregoing, Sports Kenya and the Kenyan public have not received value for
money from the Kshs.537,297,227 expenditure on feasibility study as at 30 June, 2019.

5.0 Supply and lnstallation of Three Tracks at Kasarani Stadium and Kenyatta
University Sports Field

As previously reported the Local Organizing Committee (LOC) for the IAAF World Under
18 Championships on 1 March, 2017 entered into a contract through direct procurement
for the supply and installation of three running tracks at Kasarani stadium and Kenyatta
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University sports field at a contract sum of Euro 3,018,739.89 (Kshs.344,037,488.76).
The works were to commence on 1 March, 2017 with a completion period of 18 weeks.

The contractor was paid an advance payment of Euro 1,509,369.94 (Kshs.169,200,370)
being 50% of the contract sum. The advance payment was not secured with a bank
guarantee. The advance payment exceeded the 20% allowable limit. This was contrary
to Section 147(1) of the Public Procurement and Asset DisposalAct, 2015 which provides
that under exceptional circumstances, advance payment may be granted and shall not
exceed twenty per cent (20 Yo) of the price of the tender. The Act also provides that the
advance payment shall be paid upon submission by the successfultenderer, an advance
payment security equivalent to the advance itself and that security shall be given by a
reputable bank or any authorized financial institution issued by a corresponding bank in
Kenya recognized by the Central Bank of Kenya, in case the successful tenderer is a
foreigner.

Available records indicated that the contractor had so far been paid a total amount of
Euro 3,117,344.13 (approximately Kshs.355,275,143). This was Euro 98,604.24
(Kshs.11,237,654.24) in excess of the contract sum. ln addition, an audit inspection of
the installation of the tartan track at Kenyatta University revealed that the works had not
been completed by 10 July, 2017 or by 54 weeks after signing the contract.

The Bills of Quantities (BQs) and completion certificates were not provided for audit
verification. Further, the retention fee of 5o/o was not deducted from the contractor's
payments in accordance with Clause 26 of the contract to cover for defects liability period.
ln addition, Clause 27 .1 of the contract requires the contractor to pay the Local Organizing
Committee liquidated damages of Euro 136 (approximately Kshs.15,499.50) per week for
delays in completing of the works. Management did not provide evidence that the board
lodged a claim against the contractor in accordance with the contract agreement.

A review of the matter in the year ending 30 June,2019 revealed that the works were still
incomplete while the contractor had abandoned the site.

The audited was conducted in accordance with ISSAI 4000. The standard requires that I

comply with ethical requirements and plan and perform the audit to obtain assurance
about whether the activities, financial transactions and information reflected in the
financial statements are in compliance, in all material respects, with the authorities that
govern them. I believe that the audit evidence I have obtained is sufficient and appropriate
to provide a basis for my conclusion.

REPORT ON EFFECTIVENESS OF INTERNAL CONTROLS, RISK MANAGEMENT
AND GOVERNANCE

Conclusion

As required by Section 7(1Xa) of the Public Audit Act, 2015, based on the audit
procedures performed, I confirm that, nothing has come to my attention to cause me to
believe that internal controls, risk management and governance were not effective.
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Basis for conclusion

The audit was conducted in accordance with ISSAI's 2315 and ISSAI 2330. The
standards require that I plan and perform the audit to obtain assurance about whether
effective processes and systems of internal controls, risk management and governance
were operating effectively in all material respects. I believe that the audit evidence I have
obtained is sufficient and appropriate to provide a basis for my conclusion.

Responsibilities of Management and those Gharged with Governance

Management is responsible for the preparation and fair presentation of these financial
statements in accordance with lnternational Public Sector Accounting Standards (Accrual
Basis) and for maintaining effective internal control as Management determines is
necessary to enable the preparation of financial statements that are free from material
misstatement, whether due to fraud or error and for its assessment of the effectiveness
of internal control.

ln preparing the financial statements, management is responsible for assessing the
Management's ability to continue to sustain its services, disclosing, as applicable, matters
related to sustainability of seruices and using the applicable basis of accounting unless
Management is aware of the intention to liquidate the Board or to cease operations.

Management is also responsible for the submission of the financial statements to the
Auditor-General in accordance with the provisions of Section 47 of the Public Audit Act,
2015.

ln addition to the responsibility for the preparation and presentation of the financial
statements described above, Management is also responsible for ensuring that the
activities, financial transactions and information reflected in the financial statements are
in compliance with the authorities which govern them, and that public resources are
applied in an effective manner.

Those charged with governance are responsible for overseeing the Board's financial
reporting process, reviewing the effectiveness of how Management monitors compliance
with relevant legislative and regulatory requirements, ensuring that effective processes
and systems are in place to address key roles and responsibilities in relation to
governance and risk management, and ensuring the adequacy and effectiveness of the
control environment.

Auditor-General's Responsibilities for the Audit

The audit objectives are to obtain reasonable assurance about whether the financial
statements as a whole are free from material misstatement, whether due to fraud or error,
and to issue an auditor's report that includes my opinion in accordance with the provisions
of Section 48 of the Public Audit Act, 2015 and submit the audit report in compliance with
Article 229(7) of the Constitution. Reasonable assurance is a high level of assurance, but
is not a guarantee that an audit conducted in accordance with lSSAls will always detect
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a material misstatement and weakness when it exists. Misstatements can arise from fraud
or error and are considered material if, individually or in the aggregate, they could
reasonably be expected to influence the economic decisions of users taken on the basis
of these financial statements.

ln addition to the audit of the financial statements, a compliance audit is planned and
performed to express a conclusion about whether, in all material respects, the activities,
financial transactions and information reflected in the financial statements are in
compliance with the authorities that govern them and that public resources are applied in
an effective way, in accordance with the provisions of Article 229(6) of the Constitution
and submit the audit report in compliance with Article 229(7) of the Constitution.

Further, in planning and performing the audit of the financial statements and audit of
compliance, I consider internal control in order to give an assurance on the effectiveness
of internal controls, risk management and overall governance processes and systems in
accordance with the provisions of Section 7(1)(a) of the Public Audit Act, 201 5 and submit
the audit report in compliance with Article 229(7) of the Constitution. My consideration of
the internal control would not necessarily disclose all matters in the internal control that
might be material weaknesses under the lSSAls. A material weakness is a condition in
which the design or operation of one or more of the internal control components does not
reduce to a relatively low level the risk that misstatements caused by error or fraud in
amounts that would be material in relation to the financial statements being audited may
occur and not be detected within a timely period by employees in the normal course of
performing their assig ned functions.

Because of its inherent limitations, internal control may not prevent or detect
misstatements and instances of non-compliance. Also, projections of any evaluation of
effectiveness to future periods are subject to the risk that controls may become
inadequate because of changes in conditions, or that the degree of compliance with the
Board's policies and procedures may deteriorate.

As part of an audit conducted in accordance with lSSAls, I exercise professional
judgement and maintain professional skepticism throughout the audit.
I also:

ldentify and assess the risks of material misstatement of the financial statements,
whether due to fraud or error, design and perform audit procedures responsive to
those risks, and obtain audit evidence that is sufficient and appropriate to provide a
basis for my opinion. The risk of not detecting a material misstatement resulting from
fraud is higher than for one resulting from error, as fraud may involve collusion,
forgery, intentional omissions, misrepresentations, or the override of internal control.

Evaluate the appropriateness of accounting policies used and the reasonableness of
accounting estimates and related disclosures made by the Management.

Conclude on the appropriateness of the Board's use of the applicable basis of
accounting and, based on the audit evidence obtained, whether a material uncertainty
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exists related to events or conditions that may cast significant doubt on the Board's
ability to continue to sustain its services. lf I conclude that a material uncertainty exists,
I am required to draw attention in the auditor's report to the related disclosures in the
financial statements or, if such disclosures are inadequate, to modify my opinion. My
conclusions are based on the audit evidence obtained up to the date of my audit
report. However, future events or conditions may cause the Board to cease to continue
to sustain its services.

Evaluate the overall presentation, structure and content of the financial statements,
including the disclosures, and whether the financial statements represent the
underlying transactions and events in a manner that achieves fair presentation.

a

a

Obtain sufficient appropriate audit evidence regarding the financial information and
business activities of the Board to express an opinion on the financial statements.

Perform such other procedures as I consider necessary in the circumstances

I communicated with the Management regarding, among other matters, the planned
scope and timing of the audit and significant audit findings, including any significant
deficiencies in internal control that are identified during the audit.

I also provide Management with a statement that ! have complied with relevant ethical
requirements regarding independence, and to communicate with them all relationships
and other matters that may reasonably be thought to bear on my independence, and
where applicable, related safeguards.

Nan
AU ENERAL

Nairobi.

13 August,2021
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Ix). STATEMENT OF FINANCIAL PERFORMANCE

FOR THE YEAR ENDED 30 JUNE 2019

ro/f- fuiEy-Ess

Restated
20t7- 18

273 2 468
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39 408 16

31 440
17 479 547

4 240 474

9

t69 684 1

7 t9 87
89 702 1

35 369 770

52 787 517
2 447 0

L4 94r 782
9 228 797

230 94 78
376 773

*The notes set out no pages 3l to 49 form an integral part of these Financial Statements

Notes 20L8-20t9
Revenue from Non-Exchange Transactions Kshs
GOK Grants Sports Kenya 1.1 295.001.825
GOK Grants (IAAF CHAMPIONSHIP) 1.2

Total Grants 295.OO1^825

Revenue from exchange transactions
Hire of facilities 2.L 46,O42,321
Rental revenue 2.2 32,285,400
Hotei Income 2.3 t8,182.471

2.4 349,534
Advertising 2.5 6,366,667
Other income 2.6 66.707
Total Revenue from exchange transactions lo3-292-O99
Total 398-293.-924
Expenditures
Employee costs 3.0 182,742,799
Remuneralion of Board 4.O 76,730,145
General Expenses 5.0 702,326.177
Contracted and proffesional seryices 6.O 7L,165,770
Bulk Purchases of water and electricitv 7.O 51,872,5A4
Repairs and Maintenance 8.0 7.975.462
Depreciation and amortization expense 9.0 11,397,516
Rehabilitation works 10.0
wYC 2017 Expenses 1 1.0

Finance Cost 12.O 627,769
Total ture 3g4,g3g,og1
EuIpIEs for the period 13-455-a43
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x). STATEMENT OF FINANCIAL POSITION AS AT 30rH JUNE 2019

o

13 704

7 763

1 51 508

73

7

7 960

1 880 552

75 700

2 1 897

11 L2

62 1 951

267

Current Assets Kshs

Cash and Cash Equivalents 13.0 9.592.855

14.0 200.697.515Accounts receivables from Exchange transactions
Accounts receivables from Non Exchange
Transactions 15.0 144.289,387

16.0 3.934.2L7Inventories

359.513.974Total Current Assets
Non-Current Assets

L7.O r32.431.455Property and equipment

Wip 18.1 973,727,O99

1.106.158.554Total Non-Current Assets

Ltabilities
Current ltablltttes

19.0 208.0t7.7t9Trade and otl:er payable from exchange transactions

20.o 1.126.000Refundable deposits from Customers -Rent
2t.oPrepayments

22.O 522,OOOProvision for audit fee

23.OEmployee benefit Oblisation -pension

Provision for PAYE Assessment 24.O

25.O 4.995.897Provision for KRA tax Assessment

Equity

280.734.952Retained Earnines 26.O
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Capital Grants 27.O 969,275,960

Total Equity 1.250.O10.912

I

I-i

569 275 96

Assistant Director Finance
CPA Japhet Kaunyu
Sports Kenya
ICPAK M/NO. 1572I
Date: 30th Sept.2019

Director General
Mr. Pius Metto
Sports Kenya

836

\-)

Chairman of the Board
Mr. Fred Muteti
Sports Kenya

)
\

Date 30th Sept. 2019 Date 30th Sept. 2019
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o xr). STATEMENT OF CHANGES IN NET ASSETS FOR THE YEAR
ENDED 3OTH JUNE 2019

KshrKshs Kshs
826.986,192

Surplus /Loss for the vear 749,91t 749,gLL
8.818.966Additions for the year 8,818,966

Deferred Income

Prior year Adiustments
836.555.069

267.279.t09 569.275.960 836,555,069As at I 17 /2OL8
Transfer to KAS Buildine

13.455.843Surplus /Loss for the vear 13,455,843

400.000.000 400.000.000Additions for the year

1,250,O10,912
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xlr). STATEMENT OF CASH FLOWS AS AT 30 JUNE 2019

Cash flows from operating Kshs Kshs
Surplus for the year 13,455,843 749.gLL
AdJustments for
Depreciation for the Year 9.0 11.397.516 14.94L.782

15.691.693
Slorking Capital Changes

Increase/decrease in receivables exchange
transactions 14.0 37.056.249 6.229.3691
Increase/decrease in receivables non -
exchange transactions 15.0 562,721 2.228.O39
Increase /Decrease in inventories 16.0 Q.t97.7tol r,270,409
Increase / decrease in payables 19.0 29.t37.t67 23,459,659
Increase / decrease in Prepayments 2t.o (L.O22.L671

Increase/decrease in Pension Oblisation 23.O Q.O8L.8971 Q.776.6661
Increase/decrease in Rent Deposit 370,300

Increase/decrease in PAYE Oblieation 24.O (rt.7 t2.o82l (5,228,5241

Increase/decrease in KRA assessment 25.O (57,936,054) /,66.7 L2.O82l

l39.319.OOgl
Cash flow from lnvesting actlvities
Purchase of Fixed Assets 17.o 6.143.7641

Payment of Capital 1 8 1 GO4.451.138) (8.818.966)

Cash flow from Financing activities
Capital Grants Received 27.0 400.000.000 8,818,966

139.319.OO81

Cash and Cash equivalents At the start of the
year 2,135,704 41.454.713

2.L35.704
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XIV). NOTES TO THE FINANCIAL STATEMENTS

o 1. GENERAL INFORMATION

Sports Kenya is established by and derives its authority and accountability from Sports
Act 2013 and given the mandate to carry out functions formally performed by Sports

Stadia Management board and the Department of Sports. The entity is wholly owned by
the Government of Kenya and is domiciled in Kenya. The entity's principal activity is to
promote co -ordinate and implement national and international sports progrtlms,
establish, manage, develop and maintain the sports facilities including convention
centers, indoor sporting and recreational facilities in the country and participate in the
promotion of sports tourism among others. Sports Kenya is expected to develop modern
sports facilities as well us improve the existing ones.

2. STATEMENT OF COMPLIANCE AND BASIS OF PREPARATION

The entity's financial statements have been prepared in accordance with and comply with
International Public Sector Accounting Standards (IPSAS). The financial statements are

presented in Kenya shillings, which is the functional and reporting curency of the entity.
The accounting policies have been consistently applied to all the years presented.

The financial statements have been prepared on the basis of historical cost, unless stated

otherwise. The cash flow statement is prepared using the direct method. The financial
statements Ere prepared on accrual basis.

3. ADOPTION OF NEW AND REVISED STANDARDS

Early adoption of standards
The entity did not early - adopt any new or amended standards I year
2018/t9

4. SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES

a) Revenue recognition

i) Revenue from non-exchange transactions

Fees, taxes and fines

The entity recognizes revenues from fees, taxes and fines when the event occurs and the

asset recognition criteria are met. To the extent that there is a related condition attached

that would give rise to a liability to repay the amount, deferred income is recognized
instead of revenue. Other non-exchange revenues Elre recognized when it is probable that
the future economic benefits or service potential associated with the asset will flow to the
entity and the fair value of the asset can be measured reliably.

i)
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Transfers from other government entities

Revenues from non-exchange transactions with other government entities are
measured at fair value and recognized on obtaining control of the asset (cash,
goods, services and property) if the transfer is free from conditions and it is
probable that the economic benefits or service potential related to the asset will
flow to the entity and can be measured reliably.

iD Revenue from exchange transactions

Rendering of services

The entity recognizes revenue from rendering of services by reference to the stage
of completion when the outcome of the transaction can be estimated reliably. The
stage of completion is measured by reference to labour hours incurred to date as a
percentage of total estimated labour hours.
Where the contract outcome cannot be measured reliably, revenue is recognized
only to the extent that the expenses incurred are recoverable.

Sale of goods

Revenue from the sale of goods is recognized when the significant risks and
rewards of ownership have been transferred to the buyer, usually on delivery of
the goods and when the amount of revenue can be measured reliably and it is
probable that the economic benefits or service potential associated with the
transaction will flow to the entity.

Rental income

Rental income arising from operating leases on investment properties is accounted
for on a straight-line basis over the lease terms and included in revenue.

b). Budget information

The original budget for FY 2018-2019 was approved by the National Assembly.
Subsequent revisions or additional appropriations were made to the approved
budget in accordance with specific approvals from the appropriate authorities.
The additional appropriations are added to the original budget by the entity upon
receiving the respective approvals in order to conclude the final budget

The entity's budget is prepared on a different basis to the actual income and
expenditure disclosed in the financial statements. The financial statements are
prepared on accrual basis using a classification based on the nature of expenses in
the statement of financial performance, whereas the budget is prepared on a cash
basis. The amounts in the financial statements were recast from the accrual basis
to the cash basis and reclassified by presentation to be on the same basis as the

I
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approved budget. A comparison of budget and actual amounts, prepared on a
comparable basis to the approved budget, is then presented in the statement of
comparison of budget and actual amounts.

In addition to the Basis difference, adjustments to amounts in the financial
statements are also made for differences in the formats and classification schemes
adopted for the presentation of the financial statements and the approved budget.

A statement to reconcile the actual amounts on a comparable basis included in the

statement of comparison of budget and actual amounts and the actuals as per the
statement of financial performance has been presented under section 2l to 23 of
these financial statements.

c). Taxes

Current income tax

Current income tax assets and liabilities for the current period are measured at the
amount expected to be recovered from or paid to the taxation authorities. The tax
rates and tax laws used to compute the amount are those that are enacted or
substantively enacted, at the reporting date in the area where the Entity operates
and generates taxable income.

Current income tax relating to items recognized directly in net assets is
recognized in net assets and not in the statement of financial performance.
Management periodically evaluates positions taken in the tax returns with respect

to situations in which applicable tax regulations are subject to interpretation and

establishes provisions where appropriate.

Sales tax

Expenses and assets are recognizednet of the amount of sales tax, except:

recoverable from the taxation authority, in which case, the sales tax is
recognized as part of the cost of acquisition of the asset or as part of the
expense item, as applicable

included

authority is included as part of receivables or payables in the statement of
financial position

33 lPage



d). Investment property

Investment properties are measured initially at cost, including transaction costs.
The carrying amount includes the replacement cost of components of an existing
investment property at the time that cost is incurred if the recognition criteria are
met and excludes the costs of day-to-day maintenance of an investment property.

Investment property acquired through a non-exchange transaction is measured at
its fair value at the date of acquisition. Subsequent to initial recognition,
investment properties are measured using the cost model and are depreciated over
a 3O-year period.

Investment properties are derecogntzed either when they have been disposed of or
when the investment property is permanently withdrawn from use and no future
economic benefit or service potential is expected from its disposal. The difference
between the net disposal proceeds and the carrying amount of the asset is
recognized in the surplus or deficit in the period of de-recognition.

Transfers are made to or from investment property only when there is a change in
use.

e). Property, plant and equipment

All property, plant and equipment are stated at cost less accumulated depreciation
and impairment losses. Cost includes expenditure that is directly attributable to
the acquisition of the items. When significant parts of property, plant and
equipment are required to be replaced at intervals, the entity recognizes such parts
as individual assets with specific useful lives and depreciates them accordingly.
Likewise, when a major inspection is performed, its cost is recognized in the
carrying amount of the plant and equipment as a replacement if the recognition
criteria are satisfied. All other repair and maintenance costs are recognized in
surplus or deficit as incurred. Where an asset is acquired in a non-exchange
transaction for nil or nominal consideration the asset is initially measured at its
fair value.

Depreciation is calculated on reducing balance basis to write down the cost of
each asset to their reducing balance over their estimated useful life as follows:

Motor vehicle
Plant & Equipment
Office Equipment
Computers
Furniture
Building

2s%
37.5%
30%
30%
t2.5%
2%
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Equipment, furniture and fittings are periodically reviewed for impairment where
the carrying amount of an asset is greater than estimated recoverable amount it is
written down immediately to it canying amount.

Gain and losses on disposal of equipment furniture and fittings are determined by
reference to their carrying amount and are taken into account in determining the
surplus or deficit for the year.

Leases
Finance leases are leases that transfer substantially the entire risks and benefits
incidental to ownership of the leased item to the Entity. Assets held under a
finance lease are capitalized at the commencement of the lease at the fair value of
the leased property or, if lower, at the present value of the future minimum lease
payments. The Entity also recognizes the associated lease liability at the inception
of the lease. The liability recognized is measured as the present value of the future
minimum lease payments at initial recognition.

Subsequent to initial recognition, lease payments are apportioned between finance
charges and reduction of the lease liability so as to achieve a constant rate of
interest on the remaining balance of the liability. Finance charges are recognized
as finance costs in surplus or deficit.

An asset held under a finance lease is depreciated over the useful life of the asset.

However, if there is no reasonable certainty that the Entity will obtain ownership
of the asset by the end of the lease term, the asset is depreciated over the shorter
of the estimated useful life of the asset and the lease term.
Operating leases are leases that do not transfer substantially all the risks and
benefits incidental to ownership of the leased item to the Entity. Operating lease

payments are recognized as an operating expense in surplus or deficit on a

straight-line basis over the lease term.

g). Intangible assets

Intangible assets acquired separately are initially recognized at cost. The cost of
intangible assets acquired in a non-exchange transaction is their fair value at the
date of the exchange. Following initial recognition, intangible assets are carried at
cost less any accumulated amortization and accumulated impairment losses.

Intemally generated intangible assets, excluding capitalized development costs,
are not capitalized and expenditure is reflected in surplus or deficit in the period
in which the expenditure is incurred.

The useful life of the intangible assets is assessed as either finite or indefinite.

0.
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h). Research and development costs
The Entity expenses research costs as incurred. Development costs on an
individual project are recognized as intangible assets when the Entity can
demonstrate: -

available for use or sale

Following initial recognition of an asset, the asset is carried at cost less any
accumulated amortization and accumulated impairment losses. Amortization of
the asset begins when development is complete and the asset is available for use.
It is amortized over the period of expected future benefit. During the period of
development, the asset is tested for impairment annually with any impairment
losses recognized immediately in surplus or deficit.

i). Inventories

Inventory is measured at cost upon initial recognition. To the extent that inventory
was received through non-exchange transactions (for no cost or for a nominal
cost), the cost of the inventory is its fair value at the date of acquisition.

Costs incurred in bringing each product to its present location and conditions are
accounted for, as follows: -

and a proportion of manufacturing overheads based on the normal
operating capacity, but excluding borrowing costs

After initial recognition, inventory is measured at the lower of cost and net
realizable value. However, to the extent that a class of inventory is distributed or
deployed at no charge or for a nominal charge, that class of inventory is measured
at the lower of cost and current replacement cost.

Net realizable value is the estimated selling price in the ordinary course of
operations, less the estimated costs of completion and the estimated costs
necessary to make the sale, exchange, or distribution.

Inventories are recognized as an expense when deployed for utilization or
consumption in the ordinary course of operations of the Entity.
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j). Provisions

Provisions are recognized when the Entity has a present obligation (legal or
constructive) as a result of a past event, it is probable that an outflow of resources

embodying economic benefits or service potential will be required to settle the
obligation and a reliable estimate can be made of the amount of the obligation.

Where the Entity expects some or all of a provision to be reimbursed, for
example, under an insurance contract, the reimbursement is recognized as a
separate asset only when the reimbursement is virtually certain.

The expense relating to any provision is presented in the statement of financial
performance net of any reimbursement.

Co ntin ge nt liabilities

The Entity does not recognize a contingent liability, but discloses details of
contingencies in the notes to the financial statements, unless the possibility of an

outflow of resources embodying economic benefits or service potential is remote.

Sports Kenya has an outstanding staff gratuity and pension arrears of Kshs 89M
and Kshs 99M respectively.

Contingent assets

The Entity does not recognize a contingent asset, but discloses details of a

possible asset whose existence is contingent on the occurrence or non-occurrence
of one or more uncertain future events not wholly within the control of the Entity
in the notes to the financial statements. Contingent assets are assessed continually
to ensure that developments are appropriately reflected in the financial statements.

If it has become virtually certain that an inflow of economic benefits or service
potential will arise and the asset's value can be measured reliably, the asset and

the related revenue are recognized in the financial statements of the period in
which the change occurs.

k). Changes in accounting policies and estimates

The Entity recognizes the effects of changes in accounting policy retrospectively.
The effects of changes in accounting policy are applied prospectively if
retrospective application is impractical.

Employee benefits

Retirement benefit plans

The Entity provides retirement benefits for its employees and directors. Defined
contribution plans are post-employment benefit plans under which an entity pays

r).
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fixed contributions into a separate entity (a fund), and will have no legal or 
I

constructive obligation to pay further contributions if the fund does not hold i

sufficient assets to pay all employee benefits relating to employee service in the
current and prior periods. The contributions to fund obligations for the payment of 

I

retirement benefiis are charged against income in the yiar in which thiy become I

payable.

Defined benefit plans are post-employment benefit plans other than defined-
contribution plans. The defined benefit funds are actuarially valued tri-annually
on the projected unit credit method basis. Deficits identified are recovered
through lump sum payments or increased future contributions on proportional
basis to all participating employers. The contributions and lump sum payments
reduce the post-employment benefit obligation.

l). Foreign currency transactions

Transactions in foreign currencies are initially accounted for at the ruling rate of
exchange on the date of the transaction. Trade creditors or debtors denominated in
foreign crrrency are reported at the statement of financial position reporting date
by applying the exchange rate on that date. Exchange differences arising from the
settlement of creditors, or from the reporting of creditors at rates different from
those at which they were initially recorded during the period, are recognized as
income or expenses in the period in which they arise.

m). Borrowing costs

Borrowing costs are capitalized against qualifying assets as pa.rt of property,
plant and equipment.

Such borrowing costs are capitalized over the period during which the asset is
being acquired or constructed and borrowings have been incurred. Capitalization
ceases when construction of the asset is complete. Further borrowing costs are
charged to the statement of financial performance.

n). Related parties

The Entity regards a related party as a person or an entity with the ability to exert
control individually or jointly, or to exercise significant influence over the Entity,
or vice versa. Members of key management are regarded as related parties and
comprise the directors, the Director General and senior managers.

o). Service concession arrangements

The Entity analyses all aspects of service concession arrangements that it enters
into in determining the appropriate accounting treatment and disclosure
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requirements. In particular, where a private party contributes an asset to the
arrangement, the Entity recognizes that asset when, and only when, it controls or
regulates the services the operator must provide together with the asset, to whom
it must provide them, and at what price. In the case of assets other than 'whole-of-
life' assets, it controls, through ownership, beneficial entitlement or otherwise -
any significant residual interest in the asset at the end of the ilrangement. Any
assets so recognized are measured at their fair value. To the extent that an asset

has been recognized, the Entity also recognizes a corresponding liability, adjusted
by a cash consideration paid or received.

p). Cash and cash equivalents

Cash and cash equivalents comprise cash on hand and cash at bank, short-term
deposits on call and highly liquid investments with an original maturity of three

months or less, which are readily convertible to known amounts of cash and are

subject to insignificant risk of changes in value. Bank account balances include
amounts held at the Central Bank of Kenya and at various commercial banks at

the end of the financial year. For the purposes of these financial statements, cash

and cash equivalents also include short term cash imprests and advances to
authorized public officers and/or institutions which were not surrendered or
accounted for at the end ofthe financial year.

q). Comparative figures

Where necessary comparative figures for the previous financial year have been

amended or reconfigured to conform to the required changes in presentation.

r). Subsequent events

There have been no events subsequent to the financial year end with a significant
impact on the financial statements for the year ended June 30, 2018.

Disclosures).

Some comparative figures in FY 20l7ll8 were reported inaccurately thus
warranting restatement in FY 2018119 to correct the anomaly.
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5. SIGNIFICANT JUDGMENTS AND SOURCES OF ESTIMATION UNCERTAINTY

The preparation of the Entity's financial statements in conformity with IPSAS requires
management to make judgments, estimates and assumptions that affect the reported amounts of
revenues, expenses, assets and liabilities, and the disclosure of contingent liabilities, at the end of
the reporting period. However, uncertainty about these assumptions and estimates could result in
outcomes that require a material adjustment to the carrying amount of the asset or liability
affected in future periods

Estimates and assumptions

The key assumptions concerning the future and other key sources of estimation at the
reporting date, that have a significant risk of causing a material adjustment to the carrying
amounts of assets and liabilities within the next financial year, are described below. The Entity
based its assumptions and estimates on parameters available when the consolidated financial
statements were prepared. However, existing circumstances and assumptions about future
developments may change due to market changes or circumstances arising beyond the control of
the Entity. Such changes are reflected in the assumptions when they occur. IPSAS 1.140

Useful lives and residual values

The useful lives and residual values of assets are assessed using the following indicators to
inform potential future use and value from disposal: -

processes

Provisions

Provisions were raised and management determined an estimate based on the information
available. Additional disclosure of these estimates of provisions is included in Note.

Provisions are measured at the management's best estimate of the expenditure required to settle
the obligation at the reporting date, and are discounted to present value where the effect is
material.
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1.0 Income from l{on-&rchanqe Transactlons Kshs Krhs

273.253.468GOK GRANTS 295,001,825
World Youth Chamnionshin 2017 Grant 245.963.225

519,2L6,692
20t7-201820LA-20L9

Kshs I&hs1.1 GOK GRANTS

295.001.825 123.263.840Recurrent
Development 121.181,034

Water and electricitv 28,808,594

Proiect Funds
273.253.468

20L8-20L9 2ot7-20ta

Kshs Kshst.2
IAAFtrIU18 World Youth Championship 2O17
Grant
Deferred income

245.96s.225Received durine the year

245,963,225,
20L8-20L9 20L7-20t8

Kshs1.3
Services paid on behalf of Sports Kenya by
Ministrv of Sports Kshs

20t7-2nLA20La-20L9
Kshs Kshs2.O Income from the &rchange Transactions

Hire of Facilities 46.O42.321 39,408,816
32.285.400 31.440.000Rent income
t8.L82.47L L7.479.547Hotel income

66.707 1.611.079Other Income
Brandins 348,534

4.240.474Advertisins Income 6,366,667
94,L79,916

20ta-20L9 2017-2tr)18

Kshs Kshr2.1 Hire of Facilities
903.4t4 L.463.400Hire of Hospitality

Hire of main stadium & Equipment L7.407,530 LL,468,420
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Hire of Aquatic Stadium 11.003.340
Gate Takings 2.909.625 859.465
Hire of flood lieht 52r,552 450.000
Live coveraqe income 2,232,505 840,000
Hire of indoor Courts 10.941.355 LL.726.907
Hire of fitness ps,rm 140.000
Hire of Barriers 123.000 60,000

39.408.816
20LA-20L9 20L7-2018

2.2 Rental Income Kshs Kshs
Residential Housing 29.880.000 31.440.000
Commercial Space 2.405.400

31,440,OOO
20La-20L9 2017-20L8

2.3 Hotel Income Kshs Kshs
Hotel income , Cyber cafe, Bar sales I8.L82.471 17.479.547

17,479.547
20LA-20L9 20L7-201A

2.4 Branding Rlghts Kshs Kshs
Nyayo stadium
Moi International Sports Centre 348,534

20LA-20L9 20t7-2CtL8
2.5 Advertlsing Income Kshs Krhs

Nyayo National Stadium/ MISC 6.366.667 4,240,474
4.240.474

20La-2019 2017-2018
2.6 Other Income Kshs Krhs

Miscellaneous 66,707 103.119
Sale of Tenders 354,060
Disposal of Assets 1.153.900

L,6lL,O7g
20L8-2019 20L7-20t8

3.0 Employee Costs Kshs Kshs
Employee related Costs Salaries and Wages t23.295.O89 111,1L2,54L
Employee Related cost contribution to pension 13.178.442 12.947.496
Gratuity 5,025,197 4.217.539

L2 400 624
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NSSF

903.329 67L.328Actins allowance
756,960 940,LLlSpecial Duty Allowance

915.000Residential Telephone line 831,000
35.724.984Housins Allowance 35,571,336

2.862.056 2.757.482Leave Allowance
169,684,881
2017-201820L8-20L9

IG;hs4.O Board of Directors Nlowances Kshs
960.000 960,000Chairman's Honoraria

8.669.656 5.434,033Board of Directors Allowances
392,496International Perdiem

International travel 233,500
2.970.393 1LL,374Local Perdiem

613.8811,456,000Loca-l Travel

Trainine 2,048,100
7,519,288

20LA-20L9 20t7-20L8
KshsKshs5.0 General &rpenses
2.761.036Marketine and Advertisement 3,422,608

4.068.877 L.436,963Transport Operating
18.584,015 14,864,600Local travel

1.558 110166,780Travel Abroad
3.479.2234,108,903Stationery

2.360.093 2.t63.287Computer Expenses
2.639.4353,309,581Telephone and internet

737.523 937,275Gas and fuel
1.920.000l,720,oooOfficial Entertainment

13.318.900 7.L60,755Food Purchase
8.776.OOO 22,538,778Medical Insurance

138,384 109,600Subscriptions
724.773 6,725,642Office Refurbishment

522.OOO522,OOOAudit Fee

6.013.2533,242,r04Office Cleaning Materials
2.843.180 L.424.290Insecticides Spravs and Chemicals

161,453150,675Motor vehicle insurance
3.195,830General insurance

319 400 39
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Hotel expenses 2,846,212
Casuals 21.O84.466 9,L90,732
Uniforms 185.520 64.100
Training Expenses 802,180
Staff Welfare 8,O19,844
CSR Activities 1.193.500 200,000

89.702.871
20L8-20L9 20L7-20L8

5.1 and Advettising Cost Kshs Kshs
Marketing 2,850,100 L.7L7,528
Advertising 572.508 1,043,508

2.76t.036
20LA-2oL9 20L7-201A

5.2 Transport Operating Kshs Kshs
Transport Taxi 247,970 6.400
Transport Fare 153.990 101,450
Milease Claims 675.882 L97.22L
Motor Vehicle Fuel 1,359,107 786.274
Motor Vehicle Repair 1.63r.927 345,619

1.436.963
20LA-20L9 2017-20LA

5.3 Local Travel Kshs Kshs
Local travelling Expenses 3.364.741 2.196.750

perdiemLocal 75.2L9.274 L2,667,850
14.864.600

20LA-20L9 2017-2ora
5.4 Travel Abroad Kshs Kshs

International Travel 369.665
International Perdiem 166.780 1,188.445

1,558,110
20ta-20L9 2017-20L8

5.5 Sta Kshs Kshs
Photocopy 293,247 305.520
Printing 3.580.136 2.923,863
Loca1 Dailies and Publication 235,520 249.840

9,479,223
20La-2oL9 2017-20L8

510

I
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o 20L8-20L9

Kshs trrIrg

-

2.163.2A7-----
2017-2018

Kshs IUhs5.7 Telephone & Internet
783,283 v29,334Internet

1.895.0402,5L4,377Telephone -Mobile
Lt.920 15.062Telephone -Landline

i

2,q391435
I

20t7+20L820La-20L9
I(rhsKshs5.8 Gas & I'uel

737.523 937,275Gas

Diesel

20L8-20L9 20t7€,OL8
+7,27s

KrhsKshs
i

1.920.0001,720,0005.9 Official Entertainment
1.920.OOO

20LA-20L9 20L?-2018
Kshs KshsContracted And Professional Services6.0

4.q!91.640Cleanine Services
5,939,200Consultancy Services

L.646.020 19.762,240Security services
10.625.8903,s80,550Leeal Fees

g6.gbg,z7o

20LA-20L9 zofl-ko18
I(slisKshs7.O Total Bulk hrrchases

28.339.829 33,7A8,4L7Electricitv

20L8-20L9

23 2 675

2017-70t8
52,787,5L7
19 100I Water

KshsKshs8.O Repair and Maintenance
2.4+L,2407,975,462Repair and Maintenance of Stadia
2,M1,2fi

2017-201820L8-20L9
KshsKshs9.0 Depreciation & Amottization

1 1,397,516 14,941,792Depreciation & Amortization for the yr
I

L4.941,782
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20LA-20L9 20L7-2()L'B
10.0 Rehabtlitation works - Regional Stadla Kshs Kshs

Nyayo National Stadium 9.228.797
9,228,797

20L8-20L9 20L7-201A
I(shs Kshs

11.0 World youth championship &rpenses 230.594.378
230,694.379

20La-20L9 20t7-20L8
t2.o Finance Cost Kshs Kshs

Bank charges 627.768 376,L73
976.L7g

20LA-20L9 2017-20L8
13.0 Cash and Cash Equlvalents Kshs Kshg

Standard Chartered main bank L.264.499 776,902
Fund Account 7.278.863 876.693
Proiect Account 37,351 11.502
Rent Account l,ol2,l4L 455,487
Cash in Hand 15,120

2.L35.704
20L8-20L9 20L7-20L8

14.0
Accounts Receirrables from -&rchange
transactions Kshs Kshr
Rent 4t.607.295 74.L86.863
Trade Debtors 159.O90.220 163.566.900

297,769.763

15.0
Accounts Receivables from Non -Erchange
transactions Outstanding Grants 20L8,-20L9 20L7-20L8

Kshs Kshs
Deallympics 500,000 500.000
Ministry of youth 107,390,843 107.390,843
KAS t.364.288 L,364,288
I\IYTA 15,590.653 15.s90.653
Fc Talanta 4.482.232 4,482,232
Kenya Foot Ball Federation -Loan 10,000.000 10.000.000
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Salarv Advance 2,539,380
Imprest Outstandrng 2.42L.991 5,432,060

144.851.509
20LA-20L9 2ol7.2OLA

Krhs16.O Inventory Kshs
Moi international Sports Centre main stores 3.563.522 1.549.038

Food Stores 158,019

L87.470Nyayo National stadium stores 2L2,677
1.736.508

20La-20L9 20^17-2ot8
Kshs KChs

L32.431.455 137.685.808t7.o Property plant and Ecuipment
137,6185,8O8

18.0 Work In Progress 20L8-20L9 20t7.2;ot8
Kshs18.1 International Sports Academv (WIPI Kshs

34.585.249 34.585.249Openins bal
Expenditure

34,686,249
20t7-2,0t820La-20t9

Kshs KshsL8.2 Rehabilitation Works (WIPI

Kipchoee keino 19.337.237

2.837.836Rurinzu Stadium
2.837.836Marsabit Stadium

Nvavo National Stadium 276.455.2L4
Kinoru Stadium 6,518,836

84.227.L37Stadion Hotel
Public Service Club 2,000,000

20LA-20L9 2017-2018
Kshs18.3 Indoor Court Complex ltrfiPl Kshs

27.073.673 L8.2tr4.7()7Openine bal
Expenditure 10.237.O44 8.818,966

27.073.679
L8.4 National Stadia 20LA-20L9 2017-201a

KrhsFeasibilitv Works -PKF Kshs
507.617.038 507.617.038Openins ba1

Expenditure

91

o
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569,275,960
20L8-20L9 20L7-20t8

19.0
Trade and other payables from Brchange
transactions Kshs Krhl

178.880.552
20LA-20L9 20L7-2nr8

Kshs Kshs
755,700

20L8-20L9 20L7-2018
2L.O Prepa5rments Kshs Kshs

Safaricom Kenya

Magnet ventures
BRITAM

GOK Grants {WYC 2ol7\Deferred income

20LA-20L9 20L7-20L8
Kshs Kshs

22.O Provision for Audit fees 522.OOO 522.OOO

622.OOO

20L8-20L9 2017-?nL8
Kshs Krhs

23.O Employee beneflt obligation & pension 2.O8L.897

2,O81,897
20LA-20L9 2017-20L8

Tax Oblisation Kshs Krhs
LL.7L2.O82

20LA-20L9 2017-2018
Kshs Kshs

275.98L.793
20L8-20L9 2017-2018

26.O Retained Earnings Kshs Kshg
Restated 2L3.O49.842
Ope Bal 267,279,L09 53.479,356
Surplus for the year 13.455.843 749.9LL

267.279.LOg

507 1?
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znt*-x20LA-20L9
Kshs rln"27.O Capital Grants Resenre

Ooenins bal 569.275.960 soohso.gg+.
s.bra.gooGrants for the year 400,000,000

569.h5.960

18

o

28.O

CosUVrlurtion

At 1st July 2017

Additions

Disposals

Transfer/adjustments

At!bJune I)18

(Kshs.) (Ksh!.) (Kshs.) (Kshs.) (tGhs.) (Kshs.)

t05:t26J90.00 I l,0l t,934.00 48,022399.N 32,085,009.00 qJ40277.m 236,986,409.00

De prtciation and impairment

At lJuly 2017

Deprecbtion(Charge for the yr)

5920,484 00

t996,t26,12

10,753J60.00

64,643.50

31,040,196 00

6368326 t3

20284,306.03

3,5402r0.89

16,360,474,00

2,972,475.38

E4,35E,E20.03

14,941,7t2.0 I

Impairment

At !trJune A)18

Cost/Vrlustion

At 1st July D18

Addrtions

Disposals

Transfer/adjustments

At 30June Z)lll

(Kshs.)

I 05,726,790.00

5,390,664.00

(IGhs.) (Kshs.)

11,011,934.00 4E,022,399.00

(Kshs.)

32,0E5,009.00

752,500.00

(Kshs.)

40,140,217.00

(Kshs.)

236,986,409.00

6,1 43,1 64.00

l
Deprcciation and lmpalrment

At l July 2018

Depreciatbn(Charge for the yr)

Impairment

At !l0June A)1!l

7,916,6t0.12

2,064,0r6.88

I 0,8 l 8,003,50

48,482.63

37,408,522.13

3980203.83

23,824,5t6.92

2.703.897.62

19332,949.38

2,ffil,914.95

99,300,602.04

I 1,397,S15.91

Net book values

At ll()june Z)1!l

At !trJune 1)18
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APPENDTX l: PRO(;RESS ON FOLLOW UP OF AUDITOR RECOMMENDATIONS

The following is the summary of issues raised by the external auditor, and management comments that
were provided to the auditor. We have nominated focal persons to resolve the various issues as shown
below with the associated time frame within which we expect the issues to be resolved.

Status o
implem
ntation
Not
Resolver

Not
Resolved

Audit Query
Management Response

1. Going Concern /Sustainability of Services
The statement of financial position as at 30 June 2018 reflects current
liabilities of Kshs.469,934,024 which exceeded the current assets
balance of Kshs.386,477,483 by Kshs.83,456,541 implying that Sports
Kenya was operating with a negative working capital hence its ability to
sustain services is dependent on continuing support from the
GovernmenV and creditors.

2. Property, Plant and Equipment (PPE)
The statement of Financial Position as at 30 June 2018 reflects property,
plant and equipment balance of Kshs.137, 685,808 which excludes
undetermined values of land on which the International Sports Centre
Kasarani and Nyayo National Stadium are built as Sports Kenya does
not have the ownership documents. As previously reported the PPE
balance also excludes grounded motor vehicles registration numbers
GK. 710Q, GK. 703X and a tractor registration No. GK. O58l which
have been Iying in the yard without logbooks since 2002 when they were
taken over from the former parent Ministry. Information available
indicate that Sports Kenya wrote a letter Ref: SK/CON/LAI|I (217)
dated 14 February 2019 through the Cabinet Secretary Sports, Culture &
Heritage to the Cabinet Secretary of Lands and Physical Planning
requesting the office to issue title deeds for LR. No. 22596 at Kasarani
and LR No. 209116884 at Nyayo National Stadium in the name of Sports
Kenya. However, as at the time of audit, no response had been from the
Ministry. in view of the foregoing, the ownership, completeness,
security and carrying values of the properfy, plant and equipment
balance of Kshs.137,685,808 reflected in the statement of financial
position as at 30 June 2018 could not be confirmed.

3. Cash and Cash Equivalents
The statement of financial position as at 30 June 2018 reflects a balance
of Kshs.2, 135,704 in respect of cash and cash equivalents which
includes an amount of Kshs.776, 902 held in Standard Chartered Main
Bank Account No.0108095632600. A review of the supportins bank
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reconciliation statement for June 2018 disclosed that there were bounced
cheques totaling Kshs.789, 674 issued on various dates between July and
November 2017. No explanation was given as to why the said cheques
were issued without adequate funds in bank account or for the failure to
reverse the same in the cashbook. In addition, the bank reconciliation
statement reflects unbanked revenue amounting to Kshs.740,758 relating
to the period between July and December 201I for which no analysis
was provided for audit verification.

Trade Debtors
The statement of financial position as at 30 June 2018 reflects
receivables from exchange transactions balance of Kshs.237, 753, 763.

Included in this balance is Kshs.163,566,900 in respect of trade debtors
as disclosed under Note 16 to the financial statements. A review of the
schedule provided in support of trade debtors revealed some long
outstanding balances totaling Kshs.72,767,466 relating to Kenya
Football Federation - Kshs.42,338,852, Kenya Rugby Football
Kshs.12,637,616, National Olympic Committee - Kshs.5,136,700 and
Kenya Volleyball Federation - Kshs.12,654,298.

Further, as previously reported, Trade Debtors balance of Kshs.
163,556,900 also includes debts totaling Kshs.30,559,000 owed by two
(2) media firms namely M/s Alliance Media - Kshs.11,850,000 and IWs
Page signs and Graphics - Kshs.18,709,000 in respect of fees due from
advertising contracts which have been outstanding since 2012. Although
one of the advertising firm M/s Alliance Media has since taken the
matter to court, the issue is yet to be resolved.

In addition, no provision made for doubtful debts based on
management's assessment of their collectability so as to reflect debtors
at their fair value.

Not
Resolved
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3.1 Outstanding Imprests
Included in the receivables from non - exchange transactions balance of

Kshs.144, 851,508 are outstanding imp rests totaling Kshs.5, 432,060
out of Kshs 2,341,047 had been as at the time of the audit in March
2019 .The recoverability of the balance of
Kshs 3,091,013 remains doubtful.

3.2 Rent Receivable
The receivables from exchange transactions balance of
Kshs.243,277,255 also includes rent receivables totaling
Kshs.74,186,863 which includes Kshs.11,221,833 in respect of amounts
due from tenants who vacated the rental houses between I st July 2006
and 30th June 2017 but no legal action has been made to recover this
amounts. In the circumstances, the accuracy and completeness of the
account's receivables from exchange transactions balance of Kshs.237,
753,763 as at 30 June 2018 could not be confirmed

Long outstanding loan Advances
Note 17 to the financial statement of the year ended 30th June 2018
reflects the accounts receivable from non-exchange transactions balance
of kshs 144,851,508 included in the account receivables from non -
exchange. Included in the account receivables from non-exchange
transaction is Kshs.139,328,016 being loan advances made to
Deaflympics kshs 500,000 Ministry of youth Kshs 107,390,843.Kenya
Academy of sports kshs 1,364, 288.NYTA kshs 15,590,653 FC Talanta
4,482,232, Kenya for ball federation KSHS 10,000,000 respectively.
However, no evidence has been presented to confirm that the stated
amounts were transferred to the respective entities in order to qualifo as

debt. Further, the terms and purpose for the loan advances have not been
provided and no effort appears to have been made to pursue these debts
for the last five (5) years. In the circumstances the validity of the Kshs
139,328,016 could be confirmed as at 30th June 2018.

5.1 Long outstanding trade and other payables

4. Current Liabilities

4.1 UnremittedStatutoryDeductions
The current liabilities balance of Kshs.469,934,024 also includes
provisions for assessed unremitted PAYE and VAT taxes of
Kshs.1 1,7 12,082 and Kshs.275,981,793 respectively representing KRA
assessment of unpaid taxes for previous years as well interest and
penalties charged thereon. Although the management has explained that
Sports Kenya is currently paying PAYE and VAT taxes as they fall due,

Lgason was given for failure to remit taxes in previousno satisfactory

Not
Resolve,

Not
Resolve,

Not
Resolver

Not
Resolved

I

Partiall;
resolved
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years. Further, Sports Kenya has indicated that the assessment of
Kshs.275,981,793 was disputed and the management is working with
KRA to review the assessment. However, it was not clear why this
amount has been accrued in the financial statements instead of disclosing
it as a contingent liability in line with IPSAS 19.

In the circumstances, it has not been possible to confirm the accuracy of
current liabilities balance of Kshs.469 .934.024 as at 30 June 201 8

5. Construction of Seven County Stadia
As previously reported, Sports Kenya awarded tenders for the
construction of seven county stadia at a combined cost of
Kshs.2,008, 47 4,122 as fol lows :

Tender Tender No. Contractor Contract Sum
Kshs.

Kipchoge Keino -
Eldoret Uasin
Gishu County

Karatu Ndarugu-
Gatundu Kiambu
County

sK/RT/o04/2
016-2017

sKiRT/005/2
016-2017

sK/RT/006/2
016-2017

Kamariny Stadium

-Iten Elgeyo
Marakwet C

Ruringu Stadium-
NyeriCounty

sK/RT/o03/2
016-2017

sK/RT/008/2
016-2017

M/s Funan
Construction
Co. Ltd.
M/s Funan
Construction
Co. Ltd
M/s Weihai
International
Economic &

M/s Smith and
Gold
Productions
Co. Ltd.
M/s Taphes &
Nitram

Ltd
M/s Benisa
Ltd
M/s Toddy
Civil
Engineering
Co. Ltd

287,837,775

288,045,530

304,204,413

259,604,780

299,309,554

295,263,215

442,137,530

Wote
Wote

Stadium-
Makueni

Marsabit Stadium-
Marsabit
Chuka Stadiurn
Tharaka Nithi
County

Kinoru stadium
Meru

sK/RT/o07/2
016-2017
sK/RT/O03/2
016-2017

Dl l3
EN/MRU/16
02

274,208,855

Ms. Toddy
Civil
engineering
Co.ltd

Total

However, tender documents relating to the procurement of contractors
for the seven (7) County Stadia Projects which include original tender
documents, tender opening minutes, evaluation committee reports and
professional opinions were not provided for audit verification. The
documents were reported to have been taken away by the Ethics and
Anti Commission officers to assist them in their

Not
Resolved
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investigations of alleged irregularities in the award of the tenders. A
review of the matter during the201712018 audit in April,20l9 revealed
that the documents were still not available for audit verification.

In the circumstances, it has not been possible to confirm the efficiency,
competition, fairness with which the contracts were entered into or
whether value for money spent was obtained from the amount already
paid totaling
Kshs.699, 293,255.

Further, a review of implementation status during the year under audit
revealed that there was delay in completion of various stadia while some
contractors had abandoned sites as follows:

5.1 Kamariny Stadium in Elgeyo Marakrvet County
Sports Kenya awarded contract No. SK/RT|003/2016-2017 for the
construction of Kamariny Stadium to M/s Funan construction Co. Ltd at
a contract sum of Kshs.287, 837,775. The works commenced on 5

January 2017 and was expected to have been completed by 31 May
20l8.The scope of works involved construction of Kerio Valley View
Point, VIP Pavilion, changing rooms, reference rooms, medical rooms,
anti-doping room, office for stadium management, pitch works, and
track lanes.

An audit inspection at the stadium on 9 March, 2019 revealed that there
was no noticeable pitch and track works and the site had been
abandoned. It was noted that as at 30 June 2018 the contractor had been
paid a total of Kshs.34,805,400 or 11%o of the total contract cost and the
contract performance period had expired. No proper explanation was
given as to why the contractor had abandoned the site before completing
the contract works.

In the circumstances, no value for money was obtained from the
payment of Kshs.34,805,400 to the contractor
5.2 Ruringu Stadium- Nyeri County
Contract No.SK/RT/00812016-2017 for the construction of Ruringu
Stadium was awarded to M/s Funan Construction Co Ltd at a cost of
Kshs.288,045,530. The works commenced on 05 January, 2017 and
were expected to be completed on 05 September, 2017. The scope of
works involved pitch works, six (6) lanes track, VIP pavilion phase 1

and parking.

An audit inspection of the Stadium on 14 March,2019 revealed that the
contractor was not on site and no works seemed to have been undertaken
despite payments totalling Kshs.71,191,675.35 or 25oh of the contract
sum. It was noted that the initial contract period expired on 5 September,
2017 and no evidence of extension of time was availed for audit
verification.

In the circumstances, no value for money was obtained from the

Not
Resolved

Not
Resolver

54 lPage



t

o
payment of Kshs.7 I , I 9l ,67 5 .35 to the contractor

Wote Stadium in Makueni County

Sports Kenya awarded contract No. SK/RTl006l20l6-2017 for the
construction of Wote Stadium to Taphes and Nitram at a cost of
Kshs.299,309,554. The works commenced on 5 January 2017 and were
expected to have been completed on 3 1 May 2018. The scope of works
involved pitch works, 8 lanes track, VIP pavilion, water system which
included borehole drilling, 2 tank installation and electrical installation
and construction of ablution blocks and perimeter wall.

An audit inspection at Wote Stadium on 8 March 2019 revealed that
there was no noticeable pitch and track works, the underground
excavation was partially done and the perimeter wall had not been

constructed. The construction site was looking so disorganized with
building materials including sand, ballast and stones scattered all over
and the contractor had abandoned the site. It was noted that as at 30 June

201 8 the contractor had been paid a total of Kshs.99,102 ,977 or 33% of
the total contract cost and the contract performance period had expired
No explanation was given as to why the contractor had abandoned the
site before completing the works.

Indoor Sports Facility at Moi International Sport Centre. Kasarani

As previously reported, Sports Kenya on27 May 2016 entered into a
contract (Tender No. SK/00512015-2016) with IWs Nitram and Taphes

Enterprises Ltd for the construction of an indoor sports facility at the
Moi International Sports Centre, Kasarani at a contract sum of
Kshs.31,020,776. The works commenced on 27 May 2016 with a

completion period of 32 weeks within which the contractor was expected
to have executed the works and carried out remedies for any defects
therein.
The indoor games facilities to be constructed included a Tennis and

Badminton Court. A site inspection of the project carried out on 9 April
2019 revealed that the works had not been completed despite expiry of
the contract period and the contactor was no longer on site. As at 30
June 2018 the contractor had received payments totalling to
Kshs.27, 073,673 or 87.3o/o of the total contract sum.
The delayed completion of the construction works implies that the
expected benefits from the project have not been realized and additional
resources over and above the awarded contract sum may be required to
complete the proiect.

5.3
Construction Works at Nyayo National Stadium
The works were to commence on 24 August 2017 with an expected
completion date of 24 January 2018. As at 30 June 2018, amount paid
for the civil works was Kshs.l10,757,243 or 53.60/o while the amount
paid for the builder's works amounted to Kshs.l35, 961,100 or 4l%. As

Not
Resolved

Not
Resolved

Not
Resolved
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at the time of the audit in April, 2019 the contractor was still on site
despite the expiry of the project performance period by over 14 months.

No proper explanation was given as to why the builders and civil works
at the Nyayo National Stadium had not been completed and the delays
are likely to lead to escalation ofcosts.

5.4 Supply, Delivery and Installation of Synthetic Track Surface
Mombasa County Stadium.

As previously reported, Sports Kenya entered into a contract on 9 April
2015 with a local construction company for the supply, delivery and
installation of a synthetic track surface at the Mombasa County Stadium
at a contract price of Kshs.48,852,056. However, the specific duration of
the contract was not given. During the financial year 201512016,
Kshs.69,752 ,994 was paid to the contractor while Kshs.10,666,934 was
paid in the financial year 201612017 leading to a total amount paid to
Kshs.80,419,928 resulting in an excess payment of Kshs.31,567,872.

No justification has been made for the excess payment which was
beyond the threshold of contract value variation of 25o/o allowed by
Section 139 (4) (c) of the Public Procurement and Asset Disposal
Regulations, 2015. An audit inspection at the Mombasa Municipal
Stadium on 6 March 2019 revealed that, almost four (4) years after
signing the contract, the tartan track has not been installed and was still
stored in containers located in Shimanzi area. Only partial work has been
done on the sub-base despite the overpayment of the contract sum.

Although the management of Sports Kenya has continued to state that
part of the works remaining was to be undertaken by the County
Government of Mombasa, no status report on the progress made was
availed for audit review. In addition, no Memorandum of understanding
(MoU) between the County Government of Mombasa and the Sports
Kenya detailing responsibilities and ownership of the project was
presented for audit verification. In the circumstances, the propriety and
value for money for the expenditure of Kshs.80, 419,928 cannot be
ascertained.
6. Unsecured Advance payment and Un-vouched expenditure
to lWs Gregori International for contract MOSCA/CHAN/002/2017

The Ministry of Sports, Culture & Arts (MOSCA) on 14 September
2017 signed a contract with Gregori International SA for design,
mobilization, grass removal, irrigation, levelling, soil preparation and
fertilization and installation of Bermuda/Paspalum grass and installation
of sporting equipment for five main pitches and ten training grounds that
were earrnarked for use during the CHAN 2018 Championship. Sport
Kenya was to supervise and certifu works the works done for payment.
The contract sum was Euros 8,117,869 (eight million one hundred and
seventeen thousand, eight hundred and sixty-nine euros) which was
equivalent to Kshs.97l ,457 ,265 at an exchange rate of Kshs.l 19.669 to I

L .{
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Euro. The contract was for the renovation of 5 (five) premium pitches
namely Moi International Stadium, Kasarani, Nyayo National Stadium,
Kinoru Stadium in Meru County, Kipchoge Keino Stadium in Uasin
Gishu County and Kenyatta Stadium in Machakos County and ten (10)
Training grounds. The contract performance period was 4 (four) months.
The SState Department of Sports Development made an advance
payment on 2 November 2017 of Kshs.158,247,100 to Gregori
International against a bank guarantee No: 03102-1255234TLS dated l2
October 2017 from Societe Generale SA - 29 Boulevard Haussmmann
75009 Paris (France) of EURO 1,290,128 (one million two hundred and
ninety thousand one hundred and twenty-eight Euros) with an expiry
date of February 5,2018.

Information available indicate another payment of Kshs.327,502,848
was made to the contractor by the State Department vide payment
voucher No.l072 which was never produced for audit verification
bringing the total payment to Kshs.485,749,948 or 50%o of the total
contract price. A review of the progress of works by Gregori
International as at 12 April 2019 revealed the following;

i.Out of the ten (10) training pitches which were to be renovated at a cost
of Euros 3,301,042 or Kshs.395,032,395 only one (1) namely Utalii
grounds had been renovated at a cost of 327,500 Euros or
Kshs.39,191,597. No renovation works had commenced on the other
nine (9) training pitches.

i.According to work progress report from the contractor dated I February,
2018 renovation works at Jomo Kenyatta - Machakos Stadium at a cost
of Euros 59,688 or Kshs.66,977,303 had not started and the situation
remained the same as at the time of audit inspection on 9 March 2019.

i.An audit inspection carried out in Meru and Eldoret on 12 March,2019
revealed that Gregori International carried out minimal works at Kinoru
Stadium-Meru and never did any works at Kipchoge Keino Stadium or
any of the 4 (four) training grounds in the two towns.

In view of the foregoing, value for money has not been obtained and the
delays to project completion will lead to further unacceptable projects
costs. Further with the slow pace of contract works and the expiry of the
period of guarantee on 5 February 2018, the advance payment of
Kshs.158,247,100 remains unsecured and likely to be loss.

Unsupported Expenditure on Supply, Delivery and Installation of
Security, Access Control, Communications, Audiovisual and Pitch
Lighting Systems in Various Stadiums by IWs Auditel Kenya Ltd

The State Department of Sports Development (SDSD) on 14 September
2017 awarded a contract to M/s Auditel Kenya Ltd trading as Auditel
Ingenieria Services in Spain at contract sum of USD 15,892,980.63
(Kshs.1,609,037,145). The contract was for the design, supply, testing,
commissioninq and supervision of securiry. access control.

Not
Resolved

5TlPage



t
I

a

,

communications, audiovisual and pitch lighting systems. Sport Kenya
were to supervise and certifu work done for payment.

The works were to be completed within a period of four (4) months and
involved remodeling of 5 No. Stadiums which included Jomo Kenyatta
Stadium in Machakoes, Moi Kinoru Stadium in Meru, Kipchoge Keino
Stadium in Eldoret, Nyayo Stadium in Nairobi, Kasarani Stadium in
Nairobiand l0 No. training pitches that were earmarked for use during
the CHAN 2018 Championships. The event was however relocated to
Morocco due to slow progress of the works.

A review of the State Department's payment records for the year ended
30 June 2018 disclosed that Mis Auditel Kenya Ltd was paid a20oh
advance payment of USD 3,178,596.13 (Kshs.330,537,997) vide P.V.
No.0618 dated 30 January 2018. The advance payment was based on a
security guarantee issued by Bankinter SA Bank in Madrid-Spain dated
30 October 2017.lt was however noted that the security guarantee was
valid up to 28 February 2018 and had therefore expired by the time of
the audit carried out in April 2019. No evidence was presented to
confirm re-validation of the guarantee.

A review of the contract position as at 12 April 2019 revealed that MiS
Auditel had only presented the designs for the contracted works to
Sports Kenya but no activities related to the contract had begun on the
ground on both the premium pitches and the training grounds.

In view of the foregoing, value for money has not been obtained and the
delays to project completion may lead to further unacceptable projects
costs. Further with the slow pace of contract works and the expiry of the
period of guarantee on 28 February 2018, the advance payment of
Kshs.330,537,997 remains unsecured and likely to be lost
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The above amounts have been communicated to and reconciled with the parent Ministry

Assist Director Finance
CPA Japhet Kaunyu
Sports Kenya
ICPAK MA{O:15721

Head of Accounting Unit
Ministry of Sports, Culture & Heritage
State Department of Sports

Date,",.,}.il&? Qot

Name of the Entity
sending the grant

Description

Amount
recognized to
Statement of
Comprehensive
lncome

Amount
defened
under /
defered
income

Amount
recognized in
capitalfund.

Totalgrant
income during
the year

KShs KShs KShs KShs

Ministry of Sports
Culture and

Heritage/State
Department sports

development

Recurrent Grant -SK
295,001,825.00 295,001,825.00

Water & Electricity -

SK

Regional Stadiums/
Development Grants 400,000,000.00 400,000,000.00

TOTAL
GRANTS
RECEIVED 295.001,825.00 400,000,000.00 695,001,825.00
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